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Summary 

 

This work evaluated progress in the Implementation of the Partnership Agreement of the 
Slovak Republic as of December 31, 2018’. 

The evaluation was performed via combination of quantitative and qualitative analyses. The 
qualitative and quantitative methods were complementary. Application of diverse methods 
enabled for ‘triangulation-type analysis’. The triangulation increased reliability and validity of 
obtained data and information. The three evaluation questions were answered via six 
evaluation tasks: 

 

1. The absorption capacity of operational programmes and their priority axes 

The total rate of certified spending (drawdown) by operational programmes (OP) and the 
Rural Development Programme (RDP) was 21.85 %, as of 31 December 2018. The ITMS 
data indicate diverse levels of spending rates for specific OP. The highest spending rates 
were reported by the Operational Programme Integrated Infrastructure (30.5 %), The 
Operational Programme Technical Assistance (34.4 %) and the Rural Development 
Programme (37.6 %). Medium-high spending rate was reported for the Operational 
Programme Human Resources (23.3 %). Low spending rates were reported for the 
Operational Programme Fisheries (4.2 %), the Operational Programme Research & 
Innovation (9.6 %), the Integrated Regional Operational Programme (12.1 %), the Operational 
Programme Efficient Public Administration (14.5 %) and the Operational Programme Quality 
of Environment (16.1 %).  

Some projects / activities in low-performing programmes may be reconsidered. The 
recommendation concerns projects / activities with extremely levels of performance indicators 
and/or performance framework. The recommendation specifically concerns following OP and 
their priority axes (PA): the Operational programme Research & Innovation (PA1 and PA2), 
the Operational Programme Human Resources (PA1), the Integrated Regional Operational 
Programme (PA1, PA2 and PA5) and the Operational Programme Quality of Environment 
(PA2). 

 

2. Status of Implementation of the Partnership Agreement 

Evaluation of the Europe 2020 Strategy indicates that Slovakia has good chances to meet 
most targets of the Strategy: 

The Slovak Republic has already achieved its targets in reducing greenhouse gas emissions, 
increasing energy efficiency and reducing proportion of population at risk of poverty and social 
exclusion. 

● Significant progress was one in increasing employment and decreasing 
unemployment rates. The ESIF resources were most relevant in the Thematic 
Objective (TO) no. 8 (Promoting sustainability and quality of employment and labour 
mobility). The ESIF provided 55.4 % of the total certified spending in active labour 
market policies in Slovakia. The TO8 accounts for high level of contracting and 
spending. 
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● The TO5 (Promoting Climate Change Adaptation, Prevention and Risk Management) 
and TO6 (Preserving and protecting the environment and promoting resource 
efficiency) account for relatively high level of contracting and spending. The ESIF 
resources (less spending by the Rural Development Programme) were highly relevant 
for the TO6. The ESIF assistance provided about 17.4% of the total spending by the 
Slovak public sector in 2014-2018 in area of TO8. The private investment is of the 
highest importance for the TO4 – transition towards the low-carbon economy. The 
ESIF resources were of limited importance for the TO4 (Supporting the transition to a 
low-carbon economy in all sectors). The Slovak Republic nevertheless is making 
progress toward achieving its targets in renewable resources. 

● The ESIF resources were highly relevant for the targets in transport (TO7 Promoting 
sustainable transport and removing bottlenecks in key network infrastructures). The 
ESIF resources provided 18.0 % of the total expenditure on transport expenditure. 

● There is a positive development in TO9 (Promoting Social Inclusion, Tackling Poverty 
and Any Discrimination). Several factors contributed to this positive development: 
long-term economic boom, positive trends at the labour market, and also 
implementation of the ESIF projects on marginalised communities. 

● Significant progress was done in increasing shares of population (aged 30-34) with 
tertiary education (TO10 Investing in education, training and vocational training as 
well as skills and lifelong learning). Rapid progress towards the Europe 2020 targets 
indicates that the abovementioned goal will be achieved by 2020. 

Less progress was done in increasing combined public and private investment in R&D TO1 
(Strengthening Research, Technological Development and Innovation) and TO2 (Improving 
access to information and ICT and improving its use and quality).  

● The national target in share of R&D spending in GDP (1.2 %) is unlikely to be met. 
Slovakia ranks to the countries with very high rates of dependency on the EU 
resources. Ratio of R&D spending to GDP strongly depends on the spending cycle by 
the European Investment and Structural Funds (ESIF) in current year. The ESIF 
assistance had very positive impacts on better thematic focus of the Slovak research. 
There also was progress in achieving accord between the industrial structures of the 
Slovak exports on the one hand and the industry structure of the Slovak R&D 
investment. This trend is in accordance with the targets of the Smart Specialisation 
Strategy. 

● There was some progress in providing better ICT services for the citizens, firms and 
public sector. The 2018 European Digital Scoreboard ranked Slovakia no. 20 out of 
28 EU Member States. There was no change in rank, but the absolute value of the 
Slovakia’s score increased in 2018 compared to 2017. 

● Limited progress was done in strengthening institutional capacities of the public 
administration (TO11 Strengthening the institutional capacities of public authorities 
and stakeholders and the effectiveness of public administration). It should be noted 
that share of the ESIF resources in total Slovak expenditure on public administration 
(and specifically the judicial system) was quite low. The ESIF resources were of 
marginal importance for achieving TO11 targets. 
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There was no progress in reducing school drop-out rates (as % of population aged 18-24 
years, TO10) and increasing shares of innovative firms in total firms (TO3 Enhancing the 
competitiveness of SMEs, the agricultural sector and the fisheries and aquaculture sector): 

● There were negative trends in the shares of the early school leavers. These shares 
have actually increased since 2014. The problem of early school leavers is not a 
problem of education policy but a problem of poverty and social exclusion. The 
national target in early school leavers was neither appropriate nor realistic. The ESIF 
assistance was too low to generate change in the drop-out rates. The Slovak Republic 
is unable to achieve its national target in drop-out rates by 2020. The Slovak Republic 
also is making no progress in increasing shares of population participating in the life-
long learning (LLL). 

● There was no progress in increasing competitiveness of the small and medium-sized 
enterprises (SMEs, TO3). Shares of innovative enterprises in total enterprise 
population stagnated / decreased over time. Problem of decreasing shares of 
innovative enterprises is not typical for the Slovak Republic only, but also for the 
Visegrád Four (V4) countries and the whole European Union. The total numbers of 
the Slovak SMEs were too large and the ESIF assistance to too low (compared to the 
total SMEs’ outlays on innovation) to achieve the national target in the SMEs 
competitiveness. The national target in TO3 was neither appropriate nor realistic. 

 

3. Implementation of the European territorial co-operation programmes 

There was little progress in implementing the European territorial co-operation (ETC) 
programmes. The overall rate of certified spending was 2.5 % as of December 2018. The 
INTERACT III programme reported the highest spending rate (30.41 %). 

 

4. Implementing co-operation mechanisms set in the Partnership Agreement 

The objective of the implemented co-ordination mechanisms is to ensure complementarity 
and synergy between individual operational programs themselves, as well as with ESIF and 
other instruments of EU and SR support. In February 2015, CCB issued a methodological 
instruction to ensure the co-ordination of synergistic effects between ESIF and other 
instruments of EU and SR support (Methodological Instruction No.11). It specifies the tasks 
implemented for the managing authorities with the goal of ensuring the co-ordination of 
synergistic effects.  

The main instrument for ensuring the mechanism of co-ordination of synergistic effects 
among the individual OPs themselves and with other national and European instruments is 
the so-called "Task group for co-ordination and ensuring synergistic effects between ESIF 
and other instruments of EU and SR support". 

Individual operational programs are implementing other measures, in the form of 
interdepartmental task groups or commissions established in addition to the monitoring 
committee of the OP. It is worth noting the co-ordination mechanism created between OP II 
and the OP EPA implemented in order to ensure co-ordination of activities aimed at reform 
of the public administration.  



11 
 

Implementation of the aid using financial instruments is, to a significant extent, supported by 
the EIB; other institutions such as the World Bank and OECD provide assistance in ensuring 
implementation of above-departmental approaches. At the level of several operational 
programs, further activities aimed at international networking are implemented. 

 

5. Progress in decreasing administrative burden of the project recipients. 

The Slovak Government adopted the ‘Action Plan for Strengthening Transparency and 
Simplifying Implementation of the ESIF’ on 27 September 2017. The Central Coordination 
Body (CCB) of the Deputy Prime Minister’s Office for Investments and Informatization of the 
Slovak Republic drafted the Action Plan. The Action Plan set 37 policy measures for 
strengthening transparency and simplifying implementation of the ESIF projects. Some 18 
policy measures targeted decreasing administrative burden. The policy measures accounted 
for diverse levels of complexity and potential impact. The measures have been implemented 
since 2017. 

Electronic submission of the ESIF project applications is an important measure for decreasing 
administrative burden. Other important measures include cancellation of various 
administrative certificates, simplification of cost reporting, simplification of public procurement 
and simplification of procedures related to contract conclusion. 

Creating network of the Information and Advisory Centres was an important cross-cutting 
measure. The centres help applicants / recipients to solve many practical issues related to 
the ESIF project application and implementation. 

 

6. Progress in implementing horizontal principles 

 

Under the PA, the horizontal principles (HP) are applied across all operational programmes 
(OPs). For the effective application of HP “Promotion of equality between men and women 
and non-discrimination” the disqualification criterion is determined. A large proportion of the 
projects supported via the Partnership agreement applied some of the HP. In regards of HP 
“Promotion of equality between men and women and non-discrimination” 3 792 projects in 
the total cost of €5,726.68m which meet the mandatory condition of the HP, were 
implemented. HP “Sustainable development” was applied in the case of 580 projects in the 
total cost of €409.16m. The lower number of the projects applying HP „Sustainable 
development“ is a result of the lower number of the science and research focused project in 
comparison to higher number of mainly infrastructure transport projects in road transport 
which declared an impact on HP „Promotion of equality between men and women and non-
discrimination”  
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1 Introduction and Report Structure 

 

The submitted document represents the Final Report for the work titled ‘Evaluation of 
Progress in the Implementation of the Partnership Agreement of the Slovak Republic as of 
December 31, 2018’ (hereinafter referred to as the "Assignment"). The work refers to the 
Contract for Work no. 58/2019 concluded between the Deputy Prime Minister’s Office for 
Investments and Informatization of the Slovak Republic on one hand and the Institute for 
Forecasting of the Centre for Social and Psychological Research of the Slovak Academy of 
Science (hereafter ‘contractor’) on the others hand 

The report consists of the following parts: 

● Chapter 2 - describes the objective, tasks and evaluation questions as set out in the 
Terms of Reference. 

● Chapter 3 - contains a brief description of methodological approach. 
● Chapter 4 - contains all preliminary findings based on collected data and information 

and provides an analysis of the current status for each thematic objective; the state of 
implementation of the priorities for all the thematic objectives, it introduces the 
achievement of the Europe 2020 objectives, the objectives of the NRP and the EU 
Council recommendations related to the TOs. The final part of the findings is 
dedicated to the CLLD, SUD and RITS strategies, the European Territorial 
Cooperation programmes and an integrated approach to addressing the needs of the 
geographical areas most affected by poverty.  

● Chapter 5 - presents conclusions based on the results of the analyses and proposes 
recommendations 

 

The evaluation processed all available information, but it does not contain processed data 
from the beneficiaries´ monitoring reports that will be included in the annual reports of the 
ESIF and at the time of preparation of the final report were not yet available.  
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2 Purpose of Evaluation, Subject, Evaluation Questions and Tasks 

 

2.1 Purpose and Subject matter of the Work 

The purpose of the assignment is to assess the progress made in implementing the PA as 
of 31st December 2018 and to prepare the foundation for generating Progress report of SR 
in 2019. 

The subject of the work is the assessment of fulfilment of the PA and its progress, particularly 
in relation to the Europe 2020 strategy, as well as generally in relation to national and EU 
strategies and recommendations of the Council for SR. 

  

2.2 Evaluation questions and tasks 

The Contract for Work No 58/2019 established the following evaluation questions: 

1. How have the new and existing recommendations of the Council for Slovakia and new 
needs arising from national strategies been taken into consideration in the content 
and implementation of the Operational Programs of the Partnership Agreement?  

2. What were the gross effects of implemented interventions within the thematic 
objectives of the PA in relation to the objectives of the Europe 2020 strategy, fulfilling 
the National Reform Program and fulfilling the specific recommendations of the 
Council and the Commission for the Slovak Republic?  

3. What progress has been made in the area of directing the PA SR? 

 

The evaluation questions are answered through the evaluation tasks 4.1 to 4.6: 

4.1. Describe the changes in the implementation of ESIF based on existing and specific 
new EU Council recommendations for the Slovak Republic.  

4.1.1 Potential support options and absorption capacity of the priority axes of the programs 
with respect to their potentially increased financial allocation from the performance reserve of 
the areas where the fulfilling of the priorities is insufficient (based on the indicators of the 
performance framework) will be described separately. 

4.2 To analyse the state of the implementation of the Partnership Agreement of SR 
2014 - 2020 and the contribution of ESIF in fulfilling the Union strategy for smart, 
sustainable and inclusive growth. 

4.3. To assess the implementation of ETC programs through output and outcome 
indicators of the respective programs, including their intersection with the Danube 
Region Strategy.  

4.4 To evaluate the implementation of co-ordination mechanisms laid down in the PA 
and description of the issues that have arisen during their implementation in the given 
period.  
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4.5 To assess the progress made in reduction of administrative burden of 
beneficiaries.  

4.6 To assess the progress made in applying horizontal principles (HP) and policy 
objectives: 

4.6.1. To assess the actions aimed at enforcement and monitoring of a wider application of 
HP in operational programs and their projects. Within the meaning of the PA, the following 
principles will be subject to evaluation: 1. Equality between men and women; 2) non-
discrimination; 3) access for people with disabilities and 4) sustainable development 
(protection of the environment, efficient use of resources, mitigation of climate change and 
adapting to it, biodiversity and risk prevention). 

4.6.2. To assess the measures for implementing horizontal political objectives with regard to 
the content of the PA. Wider application of the HP objectives at the PA level requires, in 
particular, cross-sectional tools for the fight against poverty and social exclusion, the creation 
of jobs and removing obstacles to employment, regular monitoring, etc. These activities will 
be assessed in the light of the results obtained and problematic areas, which need to be 
addressed. 

Answers to evaluation tasks are described in chapter 4. 
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3 Evaluation Methodology 

 

3.1 Methodological approach 

The Evaluation was drafted using a combination of quantitative and qualitative research 

methods: 

 Quantitative methods were vital in the analysis of performance framework and target 
achievement in the economic, social and regional development of the SR in 
comparison with the starting position as of the adoption of the PA. Quantitative 
methods were also important in the analysis of the social and economic context of the 
planned and realised interventions in the framework of Thematic Objectives of the PA 
in relation to the targets of the Europe 2020 strategy and related documents. 
Quantitative methods were most important in the analysis of the state and situation of 
the implementation of ESIF on the level of the SR and NUTS 31, as well as in the 
Evaluation of broader effects of ESIF-derived support. 

 Qualitative methods of research served primarily in the achievement of a deeper 
understanding of the quality of changes in development needs in the economic, social 
and regional development of the SR and deeper causalities of positive and/or negative 
trends. Considering the state and course of the realisation of interventions in the 
framework of the Programming Period 2014-2020, qualitative methods were also key 
to research in the framework of the thirds Evaluation question. 

Methods of qualitative and quantitative research overlapped and complemented one another. 
The use of various methods also allowed for a triangulation of methods, which serves to 
increase the reliability, trustworthiness and validity of the acquired data and information. 

Quantitative data was analysed in the context of a critical analysis of sector reports, 
Evaluation reports, scientific literature, secondary sources of information and further desk 
research. The Evaluation focused primarily on original data from ITMS2014+, as well as 
secondary data acquired first and foremost from a study of strategic and otherwise relevant 
materials (especially the PA and its ex-ante Evaluations, the National Reform Programme of 
the SR for the years 2014 to 2019, the Europe 2020 strategy, recommendations of the Council 
and the Commission to the SR with an emphasis on specific recommendations of the Council 
of the EU to the SR for the years 2014 to 2019 and existing relevant Evaluations) as well as 
publicly available context indicators and statistical data. 

 

Wherever it was practical and possible (in consideration of the level of use of ESIF) in the 
analysis of select Thematic Objectives, mathematical and statistical modelling was used. 
Their goal was to create a deeper understanding of the effects of ESIF on the achievement 
of social and economic targets2. 

                                                
1 On the NUTS 3 level it was possible to analyse demand-oriented projects. In certain Thematic 

Objectives, only national, i.e. large demand-oriented projects were implemented, which could not be 
assigned to a specific region. 
2 The analysis was primarily correlation, regression and factor oriented. 
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The essential instrument in quantitative data-collection was a series of partially structured 
and in-depth interviews. An optimal sample of respondents was determined on the basis of 
established data-collection targets, including all key actors. 

The principal analytical tool in the processing of collected data and information was a 
comparative analysis which contrasted intended and achieved outputs and results (when 
available), i.e. measured the fulfilment of targets set in strategic, as well as planning 
documents. In accordance with Evaluation task 4.2, the subject matter of the analysis was 
the achievement and contribution of ESIF: 

 To national goals of the Europe 2020 strategy, 

 To the realization of priorities as stated in chapter 1.3 of the PA through Thematic 
Objectives and their expected results, 

 To specific recommendations to the SR and achieved results, 

 To the resolution of changes to developmental needs via the ESIF, if they were 
identified in task 4.1, 

 The assessment of causes in cases where sub-targets were not achieved and the 
assessment of measure, which will be adopted to resolve them.  

 

3.2 Limitations 

The Evaluation faces several limitations. One of the important eventualities which severely 
limits the feasibility of submitting responses to some of the evaluation questions is the timing 
of the Evaluation, i.e. the current state of implementation of ESIF in Slovakia. According to 
the standard monitoring table, the use of ESIF on the national level was, on 31.12.2018, 21.85 
% (EU sources). The majority of projects are not concluded and it will only be possible to 
analyse their impact and effect after a time. As such, an evaluation at the present stage 
cannot provide a sufficiently conclusive perspective on the effects or consequences of ESIF 
implementation. Any progress which might appear in statistical (contextual) indicators, can 
therefore probably be interpreted to a certain degree, to be a consequential effect of an OP 
from the previous Programming Period 2007-2013. Considering the current state of 
implementation, it was not possible to track the effects of present OPs, in the form of results 
and impacts, in full. Analysis in the framework of the second Evaluation question was 
therefore focused mainly on the course and structure of challenges, and was performed using 
available indicators. 
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4 Findings - Results of analyses based on evaluation tasks 

 

4.1 Changes in the ESIF implementation, related to incumbent and 
new Council Specific Recommendation for the Slovak Republic 

 

4.1.1 Absorption capacity of the operational programmes and their 
priority axes 

 

The ITMS data indicate diverse levels of absorption capacity by specific operational 
programmes, as of 31.12.2018 (Table 1): 

● The highest spending rates were reported by the Operational Programme Integrated 
Infrastructure (30.5 %), The Operational Programme Technical Assistance (34.4 %) 
and the Rural Development Programme (37.6 %). 

● Medium-high spending rate was reported for the Operational Programme Human 
Resources (23.3 %). 

● Low spending rates were reported for the Operational Programme Fisheries (4.2 %), 
the Operational Programme Research & Innovation (9.6 %), the Integrated Regional 
Operational Programme (12.1 %), the Operational Programme Efficient Public 
Administration (14.5 %) and the Operational Programme Quality of Environment (16.1 
%). 

The overall spending rate of all operational programmes and the Rural Development 
programme was 21. 85 % as of 31.12. 2018. 

 

Table 1: Overview of allocations, contracting and certified spending by the Operational 
Programmes and the Rural Development Programme, as of 31.12.2018 

OP 

Priority 
Axis / 

Priority of 
the Union 

Thematic 
Objective 

Allocation 
2014-2020    

(€m) 

Contracted 
amount, €m 

ESIF 
spending 

(€m) 

% 
contracted 

Certified 
spending 
(%) 

OP RaI 

PA1 1 1590.972 337.254 116.853 21.2 7.34 

PA2 1 142.041 22.776 7.13 16.03 5.02 

PA3 3 376.415 333.068 52.867 88.48 14.04 

PA4 3 24.632 23.29 3.414 94.55 13.86 

PA5 TA 70 50.969 30.392 72.81 43.42 

Total   2204.059 767.357 210.656 34.82 9.56 

OP HR 

PA1 10 458.747 135.019 23.126 29.43 5.04 

PA2 8 206.715 227.936 76.284 110.27 36.9 

PA3 8 795.925 685.551 285.024 86.13 35.81 

PA4 9 294.699 190.109 78.566 64.51 26.66 
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PA5 9 139 87.521 15.297 62.96 11 

PA6 9 243.662 68.879 14.145 28.27 5.81 

PA7 TA 78.6 51.576 24.232 65.62 30.83 

Total   2217.348 1446.589 516.675 65.24 23.3 

OP II 

PA1 7 725.839 561.149 186.219 77.31 25.66 

PA2 7 1142.5 1315.039 673.666 115.1 58.96 

PA3 7 322.35 156.727 124.494 48.62 38.62 

PA4 7 116.45 0.255 0.025 0.22 0.02 

PA5 7 282.232 1.632 0.918 0.58 0.33 

PA6 7 484.757 164.545 117.262 33.94 24.19 

PA7 2 788.082 218.997 77.826 27.79 9.88 

PA8 TA 87 38.362 23.263 44.09 26.74 

Total   3949.211 2456.706 1203.673 62.21 30.48 

OP KŽP 

PA1 6 1475.852 854.918 327.142 57.93 22.17 

PA2 5 385.261 87.733 3.151 22.77 0.82 

PA3 5 260.901 150.914 4.336 57.84 1.66 

PA4 4 938.886 460.602 144.624 49.06 15.4 

PA5 TA 77 42.373 26.433 55.03 34.33 

Total   3137.9 1596.54 505.687 50.88 16.12 

IROP 

PA1 7 416.829 164.393 29.088 39.44 6.98 

PA2 9+10 748.371 352.454 32.153 47.1 4.3 

PA3 8 213.87 45.75 11.438 21.39 5.35 

PA4 4+6 198.796 235.673 112.813 118.55 56.75 

PA5  9 98.968 11.204 2.328 11.32 2.35 

PA6 TA 62 28.8 22.394 46.45 36.12 

Total   1738.834 838.274 210.215 48.21 12.09 

OP EPA 

PA1 11 234.101 123.995 33.328 52.97 14.24 

PA2 11 33.21 28.051 3.155 84.46 9.5 

PA3 TA 11.138 6.339 3.837 56.91 34.45 

Total   278.449 158.385 40.32 56.88 14.48 

OP TP 

PA1 TA 114.388 69.837 45.993 61.05 40.21 

PA2 TA 44.684 12.193 8.784 27.29 19.66 

Total   159.072 82.03 54.777 51.57 34.44 

OP F 

PÚ2 3+6 9.407 0.433 0 4.61 0 

PÚ3 6 1.4 0.114 0.114 8.17 8.17 

PÚ5 3 4.041 0.626 0.422 15.5 10.45 

PÚ7 TA 0.937 0.253 0.133 27.02 14.17 

Total   15.785 1.427 0.669 9.04 4.24 
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RDP 

M01 10 10.572 0 0 0 0 

M02 1 2.981 0 0 0 0 

M04 3+4+5+6 390.065 316.29 129.86 81.09 33.29 

M05 3 51.95 0 0 0 0 

M06 3+4+8 116.735 97.281 22.605 83.34 19.36 

M07 9+2 89.257 42.709 6.671 47.85 7.47 

M08 3+4+5+6 100.718 71.543 49.967 71.03 49.61 

M10 5+6 106.733 40.149 39.907 37.62 37.39 

M11 5+6 67.243 38.382 38.284 57.08 56.93 

M12 5+6 6.551 1.949 1.942 29.75 29.65 

M13 5+6 360.246 233.323 233.031 64.77 64.69 

M14 3 79.812 50.585 50.33 63.38 63.06 

M15 5+6 3.713 1.832 1.81 49.34 48.75 

M16 3 35.842 21.68 1.45 60.49 4.04 

M19 1 77.985 3.883 0.795 4.98 1.02 

M20 TA 59.292 39.614 15.387 66.81 25.95 

Total   1559.692 959.22 592.04 61.5 37.6 
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Total PA     15260.35 8282.63 3334.71 54.28 21.85 

Source: ÚPVII, CCB Standard monitoring table, Notes:  

OP R&I: PA1 – Support to research, development and innovations, PA2 - Support to research, development and 
innovations in the Bratislava Region, PA3 – Strengthening competitiveness and growth of the SMEs MSP, PA4 - 
Strengthening competitiveness of the SMEs in the Bratislava Region, PA5 - Technical Assistance. 

OP HR: PA1 – Education, PA2 – Initiative for support to youth employment, PA3 – Employment, PA4 – Social 
Inclusion, PA5 – Integration of marginalised Roma communities, PA6 – Technical equipment in municipalities with 
MRC, PA7 - Technical Assistance.  

OP II: PA1 - Railway Infrastructure (TEN-T Core) and Rolling Stock Renewal, PA2 - Road Infrastructure (TEN-T 
Core), PA3 - Public Passenger Transport, PA4 - Waterway Transport Infrastructure (TEN-T Core), PA5 - Railway 
Infrastructure (other than TEN-T Core), PA6 - Road Infrastructure (other than TEN-T Core)), PA7 - Information 
Society, PA8 - Technical Assistance. 

OP QoE: PO1 – Sustainable use of natural resources through environmental infrastructure development, PO2 – 
Adaptation to the adverse effects of the climate change with the focus on flood protection, PO3 – Promoting risk 
management, emergency management and resilience to emergencies affected by climate change, PO4 – Energy 
efficiency and low carbon economy in all sectors, PO5 - Technical Assistance. 

IROP: PO1 - Safe and environmentally-friendly transport in regions, PO2 - Easier access to effective and quality 
public services, PO3 - Mobilizing creative potential in the regions, PO4 - Improving the Quality of Life in Regions 
with an Emphasis on the Environment, PO5 - Community-Led Local Development, PO6 - Technical Assistance. 

OP EPA: PO1 – Strengthened institutional capacities and efficient public administration, PO2 – More efficient 
judicial system and enhanced law enforcement, PO3 - Technical Assistance. 

OP TP: PO1 – Management, check and audit of the EŠIF, PO2 – System and technical assistance. 

OP F: PÚ2 - Fostering environmentally sustainable, resource efficient, innovative, competitive and knowledge 
based aquaculture, PÚ3 - Fostering the implementation of the CFP, PÚ5 - Fostering marketing and processing, 
PÚ7 - Technical Assistance. 

RDP: M01 - Knowledge transfer and information actions, M02 - Advisory services, farm management and farm 
relief services, M04 - Investments in physical assets, M05 - Restoring agricultural production potential damaged 
by natural disasters and catastrophic events and introduction of appropriate prevention actions  M06 - Farm and 
business development, M07 - Basic services and village renewal in rural areas, M08 - Investments in forest area 
development and improvement of the viability of forests, M10 - Agri-environment-climate, M11 - Organic farming, 
M12 - Natura 2000 and Water Framework Directive payments, M13 - Payments to areas facing natural or other 
specific constraints. M14 - Animal welfare, M15 - Forest environmental and climate services and forest 
conservation, M16 – Co-operation, M - 19 Support for LEADER local development (CLLD – community-led local 
development), M20 - Technical Assistance. 

 

4.1.2 Potential allocations from the performance reserve 

 

The purpose of the performance reserve is to respond to weaknesses in the implementation 
of the ESIF and, if necessary, to reallocate funds from inefficient axes to more promising 
areas/axes. The performance reserve can be used by the Priority Axes that have achieved 
the milestones set in the performance framework. The achievement of milestones as of 31 
December 2018 will be assessed by the European Commission via an evaluation of the OP’s 
annual reports submitted in 2019. The baseline for the evaluation is determined by the CCA 
Methodological Instruction No. 2 (version 4) on the performance reserve and performance 
framework. 

There is a variance in the degree to which the specified performance framework objectives 
within the different operational programmes have been achieved. Some priority axes of 
selected operational programmes show a low drawdown (spending) and contract rate, 
indicating the risks of drawing on the resources earmarked for certain measures. However, 

https://www.minv.sk/?operational-programme-research-and-innovation-2014-2020&subor=234438
https://www.minv.sk/?operational-programme-human-resources&subor=214078
https://www.minv.sk/?operational-programme-quality-of-environment-2014-2020&subor=223975
http://www.mpsr.sk/download.php?fID=14832
https://www.minv.sk/?operational-programme-effective-public-administration&subor=218881
http://www.mpsr.sk/sk/download.php?fID=9971
http://www.mpsr.sk/download.php?fID=10540
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most priority axes show a high level of contracting. This suggests that the performance 
framework for the operational programmes will be fulfilled. 

● The OP R&I exhibits a different potential for resource utilisation, depending on 
individual priority axes. The overall drawdowns, total contracting and rate of 
achievement of the milestones set in the performance framework for PA1 and PA2 
are low. Both PA3 and PA4 have a high drawdown potential. 

● The OP HR has not attained fulfilment of the set performance framework for some 
priority axes, especially PA1, due to a low contracting rate. Nevertheless, several 
priority axes (e.g., PA3) show a high absorption potential. 

● The OP II is achieving a critically low rate of fulfilment of performance framework 
indicators, but there is some drawing and contracting in PA4 and PA5. Nevertheless, 
some priority axes (such as PA2) also exhibit high absorption capacity. 

● The OP QE exhibits different rates of fulfilment of financial targets of the performance 
framework for priority axes, with the lowest level reaching 3.43% (PA2). Nevertheless, 
OP has a relatively homogeneous contracting rate within all the priority axes (more 
that 50%, excluding PO2), which indicates internal absorption capacity. 

● The IROP achieved the highest financial indicator fulfilment rate (as well as 
contracting rate) within PA4. Particularly problematic axes are the PA1, PA2 and PA5. 

● The OP EPA demonstrated a high ability to fulfil the financial indicators of the 
performance framework within PA1. A lower rate was achieved under PA2. 
Nevertheless, contracting rates within both priority axes were high (52.97% and 
84.46%), which points to the high internal absorption capacity of OP. 

● The OP F shows the fulfilment of all financial indicators of the performance framework 
at the level of 0%, given the current lack of contracting. The ability to draw resources 
under the OP F is proving to be low. 

● The RDP exhibits a different potential as regards indicator fulfilment within individual 
priority axes. The contracting value of the individual axes also varies, indicating 
dispersed absorption. 

However, most of the operational programmes (except for the OP F) appear to have the 
internal capacity to draw down in some priority axes. A more detailed quantification of the 
available performance reserve is presented in Annex 2. 

 

4.1.3 Changes related to the Council recommendations for the Slovak 
Republic. 

 

The Country Report Slovakia 2019, published by the Commission, states that Slovakia is 
doing well, but is lagging behind in areas which are key to growth3. These are the quality of 
public administration, education, science, research, innovation, equalisation of regional 
differences and the quality of the environment. The Report also identifies the aging of the 
population, automatization, robotization and digitalization as further challenges. 

 

                                                
3 The Report is available at this url: 

https://ec.europa.eu/slovakia/sites/slovakia/files/prehladna_prezentacia_spravy_o_slovensku_2019.p
df  

https://ec.europa.eu/slovakia/sites/slovakia/files/prehladna_prezentacia_spravy_o_slovensku_2019.pdf
https://ec.europa.eu/slovakia/sites/slovakia/files/prehladna_prezentacia_spravy_o_slovensku_2019.pdf
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The key recommendations of the Council for Slovakia is to take action in 2019 and 2020 in 
order to: 

1) Achieve the medium-term budgetary objective of 2020. Ensure the long-term 
sustainability of public finances, in particular the healthcare and pension systems. 

2) Improve the quality and inclusiveness of education at all levels and promote skills. 
Improve access to affordable and quality childcare and long-term care. Promote the 
integration of disadvantaged groups, especially Roma. 

3) Target economic policy related to investment in healthcare, research and innovation, 
transport, in particular sustainability, digital infrastructure, energy efficiency, SME 
competitiveness and social housing, taking into account regional disparities. Increase 
the application of quality and life cycle cost criteria in public procurement. 

4) Continue to improve the efficiency of the judicial system and focus on strengthening 
its independence, including in the appointment of judges. Increase efforts to detect 
and prosecute corruption, especially in large-scale corruption cases. 

 

These challenges correspond with recommendations of the Council of the National Reform 
Programme and Stability Programme4. It is recommended to Slovakia, that it adopts 
measures in the years 2018 and 2019, which in many aspects directly impact ESIF. They are 
summarized by Table 2. 

 

                                                
4 The Council’s recommendation, concerning the National Reform Programme of Slovakia for the year 

2018, and which submits the position of the Council of the National Reform Programme for the year 
2018, COM(2018) 424 final and the RECOMMENDATION OF THE COUNCIL from July 13 2018, 
concerning the National Reform Programme of Slovakia for the year 2018, and through which the 
Council submits its position to the National Reform Programme for the year 2018 (2018/C320/24). 
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Table 2: Recommendations of the EC and their implications for ESIF 

Recommendation of the EC Implication for the ESIF 

Ensure that the nominal value of the growth of 
net primary public expenditure in the year 2019 
does not exceed 4.1% / 0.5% of GDP. 

Improve the use of ESIF and take advantage 
of the possibility of financing public 
expenditure. 

Implement measures to increase the cost-
efficiency of the healthcare system and create a 
more effective strategy for the healthcare 
workforce. 

Direct the resolution of challenges in the 
framework of OP HR to the creation of 
conditions for the stabilization of the 
healthcare workforce. 

Boost activation measures to measures to 
increase qualification including quality and 
directed professional preparation and 
individualized services for disadvantaged 
groups, most importantly through the fulfilment 
of the action plan for the long-term unemployed. 

A continuation of the implementation of 
measures directed at OPHR, IROP, 
increasing qualifications and under-
developed communities, to increase the 
connection to the improvement of structural 
conditions in housing and infrastructure 
(OPQE). 

Support the employment of women, primarily by 
increasing the availability of price-accessible 
and quality child-care. 

The support of pre-school education 
remains a priority, together with the 
improvement of technical infrastructure 
(IROP, OPHR). 

Increase the quality and inclusivity of education, 
including through an increase in the 
participation of Roma children in the main 
stream of education from early childhood. 

A support of pre-school education through 
the construction of infrastructure, 
improvement of conditions in marginalised 
settlements. 

Increase the implementation of quality and life 
cycle cost criteria in public procurement. 

Further strengthening of the capacities of 
public administration using the possibilities 
offered by OP EPA, OP TA. 

Suppress corruption by ensuring the 
implementation of the actual legal code, and an 
improvement in the accountability of the police 
and prosecution. 

Strengthening of mechanisms, as well as 
technical systems with the use of 
possibilities offered by OP EPA. 

Reduce the fragmentation of the system of 
public research and encourage innovation - 
including in SMEs. 

Along with necessary reforms, this is also an 
improvement in the use of OP R&I, as well 
as co-ordinated support of SMEs through 
related challenges. 

EC (2018): Country Specific Recommendations, Council Recommendation of 13 July 2018, Official Journal 
2018/C 320/24, published on 10.09.2018. 

 

4.2 Implementation of the Partnership Agreement and 

achievement of the Europe 2020 national goals 

 

Evaluation of the Europe 2020 Strategy indicates that Slovakia has good chances to meet 
most targets of the Strategy (Table 3): 
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● The Slovak Republic has already achieved its targets in reducing greenhouse gas 
emissions, increasing energy efficiency and reducing proportion of population at risk 
of poverty and social exclusion. 

● Significant progress was done in increasing employment rates and increasing shares 
of population (aged 30-34) with tertiary education. Rapid progress towards the Europe 
2020 targets indicates that the abovementioned goals will be achieved by 2020. There 
is a positive development in indicators for increasing the share of renewable energy 
in final energy consumption. The Slovak Republic is likely to achieve its target in 
renewable energy or come quite close to the target. 

● Less progress was done in increasing combined public and private investment in 
R&D. As for the R&D investment, Slovakia ranks to the countries with very high rates 
of dependency on the EU resources. Ratio of R&D spending to GDP strongly depends 
on the spending cycle by the European Investment and Structural Funds (ESIF) in 
current year. It should be noted that both the Slovak Republic and the European Union 
underperform in their R&D investment targets. 

● There is a negative trend in reducing school drop-out rates (% of population aged 18-
24 years). The shares actually have increased since 2014. The Slovak Republic is 
unable to achieve its target in drop-out rates. 

 

Table 3: Key objectives and implementation of the EU 2020 Strategy in Slovakia 

Target 2014 2015 2016 2017 2018 SK 
target 
2020 

EÚ28 EÚ28 
target 
2020 

Increasing the employment rate 
of the population aged 20-64 (%) 

65.9 67.7 69.8 71.1 x 72.0 72.2 75 

Increasing combined public and 
private investment in R&D (% 
GDP) 

0.88 1.17 0.79 0.88 x 1.2 2.06 3.0 

Reducing greenhouse gas 
emissions by at least 20 % 
compared to 1990 levels 

54.82 55.44 55.63 x x 113.00 77.64 80.00 

Increasing the share of renewable 
energy in final energy 
consumption to 20 % 

11.7 12.9 12.0 x x 14.0 17 20 

Moving towards a 20 % increase 
in energy efficiency (Mtoe) 

15.3 15.4 15.5 x x 16.4 1542.7 1483 

Reducing school drop-out rates 
(% of population aged 18-24 
years) 

6.7 6.9 7.4 9.3 9.31 6.0 10.6 10.0 

increasing the share of the 
population aged 30-34 having 
completed tertiary education 

26.9 28.4 31.5 34.3 36.8 40.0 40.5 40.0 

Population at risk of poverty and 
social exclusion. (%) 

18.4 18.4 18.1 16.3 x 17.2 -4.18 
mil. 

-20 mil. 

Source: Eurostat (2019): Europe 2020 indicators 

 

The next sub-chapters of the Chapter 4 summarise the ESIF contribution to securing 
intelligent, sustainable and inclusive growth of the EU. The summary is provided for the 
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Thematic Objectives (TO) no 1 – 11. Annex 1 provides detailed evaluation of the Partnership 
Agreement’s implementation in TO 1-11. 

 

4.2.1 TO1 Strengthening Research, Technological Development and 
Innovation  

Activities targeted by the TO1 support increases in inputs and outputs in research, 
development and innovation in Slovakia. Increases in domestic business expenditure on R&D 
and increase in innovation capacities of the small and medium-sized enterprises (SMEs) were 
targeted on the input side. As for the output side, the ESIF support to R&D should be reflected 
in higher numbers of patents and good quality scientific publications. Increase in shares of 
innovative enterprises was another expected effect of the ESIF investment  

The Priority Axes (PA) 1 and 2 of the Operational Programme Research and Innovation (OP 
R&I) provide key support to the Thematic Objective 1 (TO1). The PA1 and PA2 accounted 
for low rates of certified spending – 7.34 % and 5.02 % respectively, as of 31 December, 
2018). Low spending was impacted by poor process setup of the OP R&I. It is therefore 
impossible to evaluate importance of the ESIF resources for increase in research intensity 
and innovativeness level of the Slovak firms. The ESIF effects can be estimated from results 
of the European support to Slovak R&D in the previous programming period. There were 
some positive trends in Slovak R&D system in the last decade: 

● There was a significant and positive switchback in the Slovak R&D investment after 
2007. The total R&D investment increased from 0.45 % GDP in 2007 to 2017 % GDP 
in 2017. The public sector developed financial dependence on the Slovak national 
and European resources. The business sector secures over 80 % finance from its own 
resources, but share of the European assistance in total business R&D investment 
increases over time. 

● The absolute numbers of international co-publications (per 1 million inhabitants) 
increase over time: from z 293.9 in 2010 to 438.8 in 2017. The quality of publications 
increases over time. 

● The patenting intensity and shares of innovative enterprises in total enterprises remain 
very low. 

● There is a positive trend in increasing concentration of R&D investment in five 
domains of smart specialisation (RIS3). The Eurostat data indicate that the total R&D 
investment in five RIS3 domains increased from €112.0m in 2010 to €241.6m in 2016. 
The share of five RIS3 domain in total R&D investment increased from 63.9 % to 74.7 
% in the same time period. The accord between the industrial structure of the Slovak 
exports and the R&D investment therefore improved over time. 

The 2019 European Semester Report for the Slovak Republic acknowledged increase in the 
rate of the R&D tax allowance to 100 % of qualifying expenditure. The report also 
acknowledged adoption of the Implementation Plan for the Smart Specialisation Strategy. 
The report, however, is mostly critical about overall performance of the Slovak research and 
innovation system. It found that ‘limited progress has been made in creating a better-
integrated public research system and stimulating business innovation’. The report also points 
to the ‘over-reliance of the Slovak research system on the European Structural and 
Investment’. 
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The Slovak Government passed several important documents and policy measures 
supporting governance and financial resources of the R&D system. The most important 
measures include adoption of the Implementation Plan for the Smart Specialisation Strategy 
in 2017. The Slovak Government also passed the National Programme for Education 
(‘Learning Slovakia’). The Implementation Plan for the national programme foresees 
‘increasing State financial support to creative activities in the University sector’ to €881.64m 
in 2018-2027 and ‘stable and predictable financial support to excellent research’ to €625.65m 
in the same period. The Ministry of Education, Science, Research and Sports (MESRS) 
drafted proposal for the State Research and Development Programmes for period 2019-2023 
(with outlook up to 2028). The budget envisaged for the programmes is €648.1m. 

 

4.2.2 TO2 Improving access to information and ICT and improving its use 
and quality 

Activities targeted by the TO2 support improving access to the broadband by firms and 
citizens, and boosting electronic commerce with goods and services. The TO2 also should 
stimulate higher use of the eGovernment services, improve quality of the eGovernment and 
increase satisfaction of users with the services. 

The Operational Programme Integrated Infrastructure (OP II) is the key resource for the TO2. 
Implementation of the OP II lagged behind the plan. As of 31 December 2018, the TO2 
accounted for low levels of contracting (27.10 %) and certified spending (9.63 %). The OP II, 
however, was only a complementary resource for the development digital economy and 
society in Slovakia. The OP II spending (€77.8m) accounted for some 4.2% of the total ICT 
investment in Slovakia in 2014-2018. 

The European Digital Scoreboard (DESI) ranked Slovakia no 20 in the list of the 28 EU 
Member States in 2018. The relative position of Slovakia did not change, but the absolute 
score value increased in 2018 compared to 2017. The Slovak population has good digital 
skills in internet banking, internet shopping, reading/downloading online newspapers/ news 
and participating in social or professional networks. The Slovak small and medium-sized 
enterprises (SMEs) derive above-average share of their total turnover from the web sales. 
The DESI data indicate that level of ICT use by Slovak SMEs is comparable to the EU28 
average and higher than in the Visegrád Four (V4) countries. Slovak SMEs account for the 
above-average performance in the eCommerce turnover. Slovakia also has above-average 
percentages of SMEs selling their services online and using the CRM-type software solutions, 
as compared to the V4 average. The Slovak citizens also use the internet to order goods 
more often than citizens of other V4 countries. 

Use of the eGovernment services is the key weakness of Slovakia compared to the EU28 
and V4 countries. The Slovak citizens communicate with public authorities mainly for 
obtaining information. A relatively low numbers of citizens use the Internet for interactive 
communication with the public administration, such as downloading / submitting official forms. 

The 2019 European Semester Report for the Slovak Republic acknowledged progress in 
‘adoption of digital business practices’. The report also acknowledged introduction of new 
digital public services but noted that ‘the take-up by citizens has not yet reached the average 
EU level’. The report points to some fundamental weaknesses of the ICT infrastructure: ‘11% 
of households do not have access to standard fixed broadband (EU average 3% in 2017)’. 
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The Slovak Government adopted several strategic documents in field of ICT and 
eGovernment. The Slovak Government adopted the National Concept for Informatization of 
the Public Administration’. The government also adopted the Action Plan for Smart Industry 
in 2020. Implementation of the Plan starts in 2020. 

 

4.2.3 TO3 Enhancing the competitiveness of SMEs, the agricultural 
sector (for the EAFRD) and the fisheries and aquaculture sector (for 
ENRF) 

 

Activities supported under TO3 are aimed at supporting a wide range of small and medium-
sized enterprises in different sectors. The measures implemented are designed to cover 
all phases of the life cycle of different types of SMEs, and to capture their changing needs. 
The ESIF should be reflected in, for example, increasing numbers of new businesses, jobs 
and innovative activities. 

The Rural Development Programme (RDP), the Operational Programme Research and 
Innovation (OP R&I), and the Operational Programme Fisheries (OP F) cover TO3. The 
main sources of SME funding are the PO3 and PO4 of the OP R&I, both with low 
drawdowns (14.04 % and 13.86 % respectively), but their contracting rates were high 
(88.48 % and 94.55 % respectively). The drawdowns, as well as the contracting rates 
(max. 15.5 %) of the two priority axes of the OP F, were critically low. In the case of the 
RDP, TO3 was covered by six individual axes, some of which exhibit high (e.g., M14 up to 
63 %) and others low drawdowns (e.g., M08 only 0 %).  

The RDP reached the highest contracting rate under TO3. Given the relatively low 
absorption rate, and partly because of the fact that many projects have not gone through 
the sustainability phase, it is not possible to objectively assess the impact of the ESIF in 
terms of achieving the objectives. Also, some of the goals seem to be unsuitable. In 2017, 
there were a total of 218,805 small and medium-sized enterprises and 323,947 sole 
traders in Slovakia, but the value of the indicator for OP R&I-supported enterprises was 
just 2,400. 

The indicators for agriculture for the period 2013–2017 indicate a slight improvement in 
the sector’s competitiveness, which has also been achieved through increased EU 
support. The increase in support (from €713.2m in 2013 to €776.1m in 2017) has 
contributed to profit growth as well. The average annual share of support in proportion to 
revenues has increased from 30.4 % to 32.5 % over this period. 

The European Commission has assessed the situation facing small and medium-sized 
Slovak enterprises in its Country Report Slovakia 2019. It notes that Slovakia has one of 
the highest rates of business productivity dispersion, with SMEs being much less 
productive than large enterprises. The Commission also indicated other persistent 
problems, such as inadequate links between academia and SMEs, a low take-up of e-
business benefits, poor access to the Single Market, over-regulation, frequent changes to 
tax legislation, and high levels of bureaucracy. However, it highlighted certain positive 
developments, such as a progressive increase in the use of financial engineering 
instruments. 
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The Government of the Slovak Republic has adopted several key strategic documents and 
legislative measures relevant to the development of SMEs. The development of innovative 
start-ups is to be stimulated by the newly adopted Concept for Start-up Support and the 
Development of the Start-up Ecosystem in the Slovak Republic, which is supplemented by 
the Creative Industry Development Strategy in the Slovak Republic for the cultural and 
creative industries. Additionally, the Concept of Smart Industry for Slovakia was also 
adopted, creating a suitable framework so that SMEs can also learn from the latest trends 
in the upcoming fourth industrial revolution. The Research and Innovation Strategy for the 
Smart Specialisation of the Slovak Republic is considered a key strategy and has defined 
general support frameworks for SMEs, as well as targeted support for selected priority 
areas within the OP R&I. 

 

4.2.4 TO4 Supporting the transition to a low-carbon economy in all 
sectors 

 

A modified target for the Slovak Republic is the reduction, in relation to the initial state in 
2005, of greenhouse gas emissions by 13 % by the year 2020. Data for 2017 indicates a total 
reduction of 19.2 %, on the other hand, there is a slight year-on-year increase in emissions, 
which is related to economic growth and a growth in the purchasing power of the population. 
Nevertheless, according to current trends, emissions are set to be reduced by 20% in 
comparison to 2005, and the target will be met. The principal approaches through which the 
transition to a low-carbon economy is the increase in the proportion of energy drawn from 
renewable sources to 14 % by 2020 and the achievement of a cumulative target of energy 
efficiency of the SR of 26 565 GWh (95 634 TJ), equivalent to 2,29 MTOE, by 2020. It is 
necessary to also consider the SR’s commitment to achieve a 10% share of energy from 
renewable sources in all forms of transportation. 

The origin of European resource support for TO4 is Operational Programme Quality of 
Environment and Integrated Regional Operational Programme. A marginal role is also played 
by resources from the Rural Development Programme. PO4 OP QE primarily supports energy 
production from renewable sources, energy efficiency and low-carbon strategies. Investment 
priority 4.1 of IROP supports energy efficiency and the use of renewable resources in public 
infrastructure, most importantly in buildings. The Thematic Objective showed, to 31.12.2019, 
a relatively low rate of use (22.42%), but a high rate of contracting (60.62 %) which creates a 
positive outlook for the possibility of a full use of total allocation in TO4. 

Although there is a positive trend regarding emission reduction, the expected increase of the 
target reduction between 2030 and 2050 will require further effort and investment. Positive 
gains have been made in energy efficiency, in which the SR leads the V4. The proportion of 
energy from RES reached 10.4% in 2012, rose to 11.6% in 2014, but fell to 11.49% in 2017. 
This trend indicates that an achievement of the 14% objective may be problematic. Gains are 
still to be made with regards to investment into industry and technology, as well as reducing 
energy use in public buildings and households. Economic and social transformation 
connected with a gradual phasing-out of home coal-mining and use in the region of Horna 
Nitra will have a strong impact on the carbon balance of the SR, but it will also require massive 
social investments. 
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Persistent risks exist principally in changes in the entrepreneurial environment and in 
problems with the integration of RES into the network. The SR’s greatest RES potential, 
according to the PA and associated government energy policy, is biomass with a theoretical 
potential of 120 PJ. Present challenges to this resource are its growing price and 
unsustainable use. A further development of hydrological energy faces technical and 
ecological limitations (e.g. a built up countryside, important ecological areas and public 
resistance). The potential of biogas use faces problems with the use of agricultural land. The 
potential of solar and geothermal energy is underexploited, they still make up less than 1% 
of heat production. The proportion of biofuels on the 10% goal will be dependent on the 
development of the price and accessibility of fuels and the possibility of producing the so-
called second generation biofuels. First generation biofuels, most notably the growing of 
oilseed rape, are subject to increasing criticism due to the need to intensive spraying and the 
impact on the quality of groundwater. 

In the area of energy efficiency, Slovakia's target for 2020 is to reduce its final energy 
consumption by 11% against the 2001-2005 average. Improvement of thermo-technical 
parameters in industry is a positive trend. The main challenge is to co-ordinate at the local 
level, based on a quality audit of the situation, and to plan and implement measures aimed at 
comprehensive local approaches. Despite supportive activities and government measures, 
the share of industry (about 40%) as a proportion of final energy consumption in Slovakia is 
relatively high compared to the EU27 average (approximately 26%). 

 

4.2.5 TO5 Promoting Climate Change Adaptation, Prevention and Risk 
Management 

Priorities and the direction of interventions to fulfil objectives concerning adaptation to climate 
change, crisis prevention and management were defined on two principal levels. The first as 
the increase of the country’s adaptability and the second as the strengthening of capacities 
for the resolution of crisis situations. Measures at the first level were directed primarily at the 
recultivation of land in less developed regions. At the second level, the focus was put on 
addressing flooding through the strengthening of early warning systems, the creation of 
specialized rescue modules and the general increase in the percentage of the population 
using flood control measures. The percentage of use of the funds reached 30.5%, and 
50.58% were contracted, so further progress can be expected, particularly with regard to 
investments into adaptation measures in agriculture and the strengthening of resolution 
capacities addressing crisis situations. 

The source of European resource support for TO5 is the Rural Development Programme and 
OP Quality of Environment. Key measures of the RDP (M08, M10 and M13) showed, to the 
31.12.2018, a relatively high level of use and contracting. 

Priority Axis 2 of OP QE supports first and foremost those investments, which are directed at 
adaptation to climate change and flood control Priority Axis 3 of OP QE supports investments 
targeted at crisis control and the management of extraordinary events. Both Priority Axes 
showed, to the 31.12.2018, relatively low percentage of contracting, and a very low 
percentage of use. From a regional perspective, the highest level of use is the 
Banskobystricky Region. 
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A revision of data on the environment quantifies realised expenses for flood control at 
€170.8m for the year 2014-2016 and estimates these expenses for 2017-2018 at €106.8m 
(totalling €277.6m for the period 2014-2018). Sources from ESIF (without RDP payments) in 
the stated period were responsible for € 7.5m, i.e. 2.7 % of resources within TO5. 

A favourable state exists in the recorded number of early warning systems (less developed 
regions) where the trend is towards the planned value of 2. The number of created specialized 
rescue modules has a target value of 4; only one has been reported thus far. That being said, 
considering the multiplication effect of capacity creation, there should still be sufficient space 
to achieve the set objectives, and the number of currently contracted projects (five for both 
indicators) tells us, that the objectives will in fact be surpassed. 

The percentage of the population using flood control measures is, relative to planning, 
increasing slowly. Of the target number of 12,744 people, only 344 have been reached. 
Nevertheless, the number indicated in contracted projects (6,323 people) suggests an 
acceleration of implementation. The fulfilment of goals concerning the implementation 
framework of re-cultivated land (less developed regions) also appears to be struggling, as no 
progress toward the goal of 219 ha has been recorded, and the contracted amount (83.33 
hectares) does not indicate significant progress either. 

Tracking the total number of people living in areas with a risk of flooding could help in the 
evaluation of the progress made in the effectiveness of flood control measures. Similarly, the 
proportion of agricultural and forest land with realised agri-environmental measures to the 
total area of the SR and the proportion of inhabited areas protected by early warning systems 
should provide a better understanding of the effects of adopted measures. It is also rather 
problematic to try to compare TO5 between V4 countries, as most indicators are tracked on 
a national level only and they are not available for comparison. 

 

4.2.6 TO6 Preserving and protecting the environment and promoting 
resource efficiency 

Support for an effective use of resources in directed at reducing energy and material 
costliness of the economy. Principally in areas of waste management, water protection, air 
protection, environmental infrastructure and technology, green and blue infrastructure in cities 
and settlements, environmental costs, and then in areas of aquaculture and agri-
environmental measures. The level of fulfilment of TO6 is unfavourable with regards to waste 
management. Gains have been made in the reduction of energy and raw material 
consumption, and in decoupling economic growth from their consumption. The productivity of 
resources has increased from 0.94 EUR/kg in 2010 to 1.07 EUR/kg in 2015 and 1.15 EUR/kg 
in 2017. Energy intensity (in kgoe/€) has grown from a value of 3.3 in 2015 to 4.8 in 2017, but 
is still seriously lagging behind the EU average. Despite a reduction of material and energy 
intensity, pressure on Slovak ecosystems is growing and their conditions are deteriorating, 
while 60% of Europe-significant biotopes and in an unfavourable state. 

The vital source of European resource support for TO6 is Operational Programme Quality of 
Environment, the Rural Development Programme and the Integrated Regional Development 
Programme. Priority Axis 1 of OP QE is directed at a sustainable use of resources. 
Investments are directed into sectors of waste management, water management, the 
protection and restoration of biodiversity, measures focusing on the improvement of urban 
environments, as well as the revitalisation and decontamination of industrial areas. Priority 
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Axis 4 of the IROP focuses on energy efficiency of buildings, investments into the sector of 
water management and the improvement of urban environments. 

An unfavourable situation exists mainly in OP Fisheries, where UP2 sees only 4.61% of 
contracting and only 8.17% of use in the framework of UP3. The situation in OP QE is 
relatively good, mainly because of a high (57.93) percentage of contracting. Use of RDP 
resources varies between 29.65% in M12 to 79.31% in M04. 

The Priority Axes of OP QE and IROP, as well as RDP measures, reached, to the 31.12.2018, 
a high level of contracting and use. The combined value of contracting totalled 1514.135 mil. 
EUR (64.5%), with use totalling at 831.516 mil. EUR (35.43%). From a regional perspective, 
the highest percentages of use were achieved in the Trencin and Kosice regions. 

The main challenge to an effective use of resources has, for a protracted period, been waste 
management. The rate of recycling of municipal waste is the lowest in the V4, and 35% below 
the EU28 average. The rate of landfilling is also the worst in the V4 (though Hungary only 
lags behind by 1 percent) and with a total value of 47% we reach almost double the EU28 
average. 

In the case of the Eco-innovation Index, Slovakia has risen from a value of 43 in 2010 to 74 
in 2016, but it still belongs to the weakest of EU members. Concerning energy intensity 
(kgoe/EUR), the Slovak Republic has a relatively favourable indicator of 4.8, which is 
approximately equivalent to the level of other V4 countries and below the EU average. 
Consumption of materials (in tons per inhabitant) has long-term favourable tendencies and is 
below both the EU and V4 average. In the index of water use, Slovakia is more successful 
than neighbouring Poland and Czechia. In water use productivity (in EUR/m3), that is to say 
in economic output per cubic meter of consumed fresh water, Slovakia is, with a value of 
133.8, and in comparison to Poland and Czechia, the regional leader. 

 

4.2.7 TO7 Promoting sustainable transport and removing bottlenecks in 
key network infrastructures 

 

The sources of support for TO7 are the Operational Programme Integrated Infrastructure 
(PO1 to PO6) and the Integrated Regional Operational Programme (PO1). TO7 showed a 
relatively high degree of contracting (67.7 %) and drawdowns (32.4 %) as of 31 December 
2018. Fulfilment of the performance framework in TO7 is very favourable in the case of 
the non-financial indicators of road and rail transport under PA1-4 and PA6.  

Insufficient progress was recorded only in a small proportion of non-financial indicators 
(parts of water transport and rail transport). Given the total amount of allocated funds, TO7 
has achieved the milestones set in the performance framework, which is a good indicator 
for its continued success. Since Slovakia is one of the European countries with a low road 
network density, EU resource interventions in road infrastructure building are helping it 
catch up in this area. 

Nearly 28 km of motorways and expressways were built year-on-year 2017. However, 
restoring the low quality of the existing road infrastructure (especially Class II and Class III 
roads) is an ongoing challenge, and has significantly affected economic development and 
the quality of life in outlying regions. The second largest area of intervention is the rail 
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transport system. Spending here is lower than for road transport, with the II PA1 having a 
drawdown rate of 25.66 % and the PA5 just 0.33 %. The need to upgrade the rail transport 
infrastructure is also reflected in the assessment of the quality of Slovak rail transport. 
According to the 2017 European Railway Performance Index, Slovakia ranked 21st out of 
the 25 countries evaluated (only Romania, Poland, Portugal and Bulgaria were rated 
worse). Slovakia has kept its ranking since 2015. 

Public transport is funded from the OP II PA3, with an overall allocation of 322.35 million 
EUR. This PA saw the second highest drawdown at 38.7 %. It supports the renovation and 
upgrading of the public transportation fleet (especially in the cities of Bratislava, Košice, 
Žilina and Prešov). Since trams and trolleybuses are the preferred forms of urban 
transport, positive environmental impacts were achieved. Public transport is also funded 
under IROP PA1, with an overall allocation of €416.82m. Public mobility is supported 
through the construction of cycle tracks and cycle paths. Additionally, support is directed 
at building information systems and improving the overall attractiveness and 
competitiveness of public transportations systems. 

The integration of individual transportation systems makes the transition from personal to 
public transport more attractive. The TO7 is also important in the context of the Europe 
2020 Strategy. Nearly 1,750 million EUR have been allocated in order to decrease CO2 
emissions through the funding of rail transportation under OP II PO1 and OP II PO5, as 
well as public transportation under OP II PO3 and IROP PO1. Several strategic documents 
supporting management and funding in the transport sector were adopted during 2016–
2018. The most crucial one is the Strategic Transport Development Plan of the SR until 
2030 – Phase II. Support for elektromobility is addressed by the Elektromobility 
Development Strategy in the Slovak Republic and its impact on the Slovak national 
economy, as well as by the approved action plan. The environmental issues of transport 
are also affected by the Strategy for a Greener Slovakia. 

 

4.2.8 TO8 Promoting sustainability and quality of employment and labour 
mobility 

Activities supported under the TO8 are required to support quality of the labour market, on 
both the employers' and employees' ends. When the Partnership Agreement was approved, 
the main emphasis was placed on the reduction in long-term unemployment, increased 
employment and employability of young people, supporting of job mobility as well as 
enhancing the quality of public employment services. At the time of the preparation of the 
Partnership Agreement, SR lagged behind the EU 28 average in all of the above categories.   

The main source of support under the TO8 is the OP Human Resources (PA2 and PA3) and 
Integrated Regional Operational Program (PA3). Within the framework of the OP HR, very 
satisfactory results can be noted in connection with the fulfilment of financial as well as output 
indicators. In the context of output indicators, the value of the partial target for the year 2018 
was significantly exceeded. In the case of financial indicators, the set value was exceeded in 
one case, in the other two cases, it stayed at the 49.3 % and 33.3 % level. Given the rate of 
contracting of the funds, however, a smooth equalizing of the stated gap can be assumed.  

The situation is different in connection with the contribution of IROP (PA3). In this case, no 
expected values have been fulfilled for any of the set partial targets and the implementation 
of the program significantly lags behind. 
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The Fulfilling of TO8 was undoubtedly influenced by a strong decline in registered 
unemployment, which occurred in the period 2014-2018. Registered unemployment rate in 
the Slovak Republic in the reference period according to the Eurostat data decreased from 
13.2 % to 6.5 %5. Similarly, positive development could also be observed in relation to the 
long-term unemployment (a fall from 9.3 % to 4 %). Therefore, it can be assumed that the 
objective of the National reform programme, which is to reduce the long-term unemployment 
to 3% before 2020, will be fulfilled.  

Positive developments were also observed in the case of employment level, which, in the 
years 2014-2018, increased from 61.7 % to 68.2 % and significantly neared the EU28 
average, which reached 68.9% at the end of the year 2018. However, the employment rate 
of disadvantaged groups still remains a challenge. In the case of these, the ESIF contribution 
plays a key role. For example, in relation to the employment of people with disabilities, where 
the employment rate in the reported period has increased from 32.6 % in 2014 to 38.7 % in 
2018, it can be claimed that due to the ESIF contribution, up to 14 % of the total number of 
the employed persons with disabilities were employed. Increase in the employment of people 
with disabilities also significantly contributes to the fulfilment of the horizontal principle of 
equality between men and women and non-discrimination promotion.   

ESIF contribution can also be considered equally essential from the point of view of 
decreasing regional disparities on the labour market, increasing employment of persons with 
low education level or persons from the environment of marginalized Roma communities. In 
the context of above mentioned groups, subsidized jobs implemented through the ALMP are 
often the only opportunity to find employment.  

In the case of the Roma6 , the employment rate is estimated at a 25 % level7, but given the 
absence of data organized in a time series, it is difficult to illustrate development.  However, 
based on knowledge of the field, an increase in employment can be concluded in this group 
as well. 

Measures aimed at increasing employment and employability as well as improving labour 
market are made within the meaning of the National employment strategy of the Slovak 
Republic until 2020. This can be considered an essential document in the context of fulfilment 
of TO8 goals. From the point of view of employment of individual groups, Strategy of the 
Slovak Republic for the integration of Roma up to 2020 and the Strategy for gender equality 
in the years 2014 - 2020 can be considered key as well. 

 

4.2.9 TO9 Promoting Social Inclusion, Tackling Poverty and Any 
Discrimination 

Despite its economic growth, poverty presents a serious problem for Europe. Objective of the 
strategy Europe 2020 is to decrease the number of people exposed to or at risk of poverty 
and social exclusion by at least 20 million. Activities carried out within the meaning of TO9 
are aimed at any group at risk of poverty, but with priority focus on people from marginalized 

                                                
5 According to the data from the Central Office of Labour, Social Affairs and Family of SR, the registered 

unemployment rate in the reference period decreased from 12.3 % to 5.04 %. 
6 People from the marginalized Roma communities are a subset. 
7 EU (2016): Second European Union Minorities and Discrimination Survey, Roma – Selected findings, 

European Union, Agency for Fundamental Rights 
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Roma communities, people with disabilities, especially those living in institutions, seniors, 
families with small children, and children and young people in children's homes.  

A crucial source of support for TO9 from European funds is OP Human Resources and 
Integrated regional operational program. Despite the fact that the contribution from ESIF in 
SR is only approximately 8.5 % of the total budget of programs aimed at alleviating poverty, 
in context of the individual target groups (e.g. MRC) the ESIF contribution represents a key 
budget source for the implemented programs. 

In territorial terms, most resources in TO9 were spent in Prešov and Košice regions, which, 
in view of the demographic trends, structure of population, presence of marginalized Roma 
communities as well as the trend of young people leaving, can be considered natural. 

Within the framework of OP HR, very satisfactory results can be noted, both, in connection 
with the fulfilment of financial as well as outcome indicators. Set value of partial targets of 
output indicators for the year 2018 was significantly exceeded in the case of all six cases. In 
the context of financial indicators, the set value was exceeded in one case and in the other 
three cases it stayed at the 50.8 %, 50.7 % and 41 % level. Given the rate of contracting in 
all three priority axes, however, a smooth equalizing of the stated gap can be assumed.  

An improvement of significantly lagging utilization can be expected in the case of IROP IP2.1, 
where there has been zero fulfilment of the output indicators. Their fulfilment is linked to the 
implementation of additional programs financed from the OP HR programs, of which many 
have been started only in 20188.  

The rate of utilization is lagging significantly in the case of IROP PA5, however, given the 
successful fulfilment of outcome indicators, good prospects for the continuous utilization of 
the allocated financial resources can be assumed.  

In context of implementation of the objectives of poverty reduction, according to Eurostat, SR 
has reduced the number of people exposed to poverty or at risk of poverty by 255 000 in the 
years 2014-2018 This decrease is also confirmed by the data from the Central Office of 
Labour, Social Affairs and Family of the Slovak Republic according to which, the number of 
households receiving material need allowance in the period 2014-2018 decreased by 55 %, 
from 183,472 households in 2014 to 66,466 households in 2018. 

Similarly positive trend can be observed in the case of additional indicators, which are, for 
example the amount of disposable household income, risk of poverty rate or the extent of 
serious material deprivation.  

This positive trend can be interpreted, among other things, by the labour market development 
in Slovakia. During the recent years, it had started to suffer significant labour shortages, due 
to which, possibilities emerged for people who have traditionally been excluded from the 
labour market and often their only income was the material need allowance.  

                                                
8 This is the case, for instance, of deinstitutionalisation of social services, where IROP ensures physical 

infrastructure investments. The investment is only possible in the case of the so-called transformation 
plan of the institution. The creation of the transformation plans is the subject of the NP 
"Deinstitutionalisation - support for transformation teams" implemented under the OP HR. However, it 
was officially started in the summer 2018 and the first transformation plans will begin to emerge in 
2020. 
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Despite the positive trend at the macro level, the situation is still more than critical at the level 
of individual groups of people, which certainly include people from the marginalized Roma 
communities, people with disabilities, single parents and a large group of seniors. 

In relation to social inclusion, the fight against poverty and any discrimination, several 
strategies were adopted at the national level, among the key ones are National framework 
strategy on support of social inclusion and fight against poverty; Strategy of the Slovak 
Republic for the integration of Roma up to 2020;  National program on development of living 
conditions of persons with disabilities for the years 2014-2020; Strategy of the 
deinstitutionalisation of social services and alternative care in the Slovak Republic; National 
strategy for gender equality in the Slovak Republic 2014-2020; National programme for active 
ageing 2014 - 2020; National strategy for human rights protection and promotion in the Slovak 
Republic or Concept of foreigner integration in the Slovak Republic. 

 

4.2.10 TO10 Investing in education, training and vocational training 
as well as skills and lifelong learning 

The EU 2020 strategy sets two national targets in the TO10: (1) reducing school drop-out 
rates (% of population aged 18-24 years) to 6%, and (3) increasing the share of the population 
aged 30-34 having completed tertiary education to 40 % by 2020. Other activities supported 
by the TO10 include increasing participation in early childhood and pre-school education, 
improving quality of vocational training, supporting dual education, and increasing 
participation in the life-long-learning (LLL). 

The Operational Programme Human Resources (OP HR) and the Integrated Regional 
Operational Programme provide key resources for the TO10. The overall spending rate in the 
TO10 was 4.54% as of 31 December 2018. The spending was too low to generate significant 
gross effect in the TO10. 

The early childhood and pre-primary education is very important for the social inclusion of the 
disadvantaged population groups. This kind of education also is a good starting point for 
completing primary and secondary education in the future. Participation in early childhood 
education (% of the age group between 4-years-old and the starting age of compulsory 
education) is much lower in Slovakia than the EU28 average. The participation rates 
stagnated in last decade in Slovakia. 

The national target in reducing school drop-out rates to 6% was too ambitious (also compared 
to the EU target 10%). The national target was neither appropriate nor realistic, given the 
social and economic context of compulsory education. The evaluation exercise for the TO10 
found that socio-economic background explained 67.7 % regional differences in drop-out 
rates in 2011-2013, but 74.5 % in 2016-2018. The exercise indicated that poor performance 
in compulsory education is much more problem of poverty and social exclusion than problem 
of education. 

The economic boom and demographic transition had profound impact on the Slovak labour 
market. The Slovak employers cope with significant lack of labour force. The Slovakia is 
unable to meet its targets in vocational training (dual education) and the LLL. Numbers of 
vocational training schools decreases in Slovakia. Shares of population participating on the 
LLL are much lower in Slovakia (3.9 %) than in the EU28 (11.1 %). The Slovak participation 
in LLL stagnated in the last 10 years. 
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There was a transition from regulated to mass access to tertiary education in 2000s in 
Slovakia. The transition was reflected in rapid increase in numbers of population with tertiary 
education. The Slovak Republic is likely to meet its target in increasing the share of the 
population aged 30-34 having completed tertiary education to 40 % by 2020. There are two 
main problems with the tertiary education to solve in Slovakia: mediocre quality of research 
and education and high numbers of Slovak tertiary students leaving for work and study 
abroad. 

The 2019 European Semester Report for the Slovak Republic acknowledged implementation 
of some reforms of vocational training and education in Slovakia. Results of the reform may 
time to show. The report found ‘shortage of childcare facilities, mediocre education results at 
secondary level and a lack of job-market relevance and international attractiveness of 
universities.’ 

The National Programme for Education (‘Learning Slovakia’) is the key strategic document 
by the Slovak Government in field of education. The Implementation Plan for the programme 
envisages national public investments €15,570m in period 2018-2027. Significant increases 
in mandatory salary schedules are the most important part of the total envisaged support. 
The ESIF resources should support compulsory early childhood and pre-primary education, 
and programmes for teachers’ development in all levels of education. The Law No. 269/2018 
on Quality of Higher Education established the Accreditation Agency for Higher Education. 
The agency is an independent public institution for assuring high quality standards in higher 
education in Slovakia. 

 

4.2.11 TO11: Strengthening the institutional capacities of public 
authorities and stakeholders and the effectiveness of public 
administration 

 

TO11 is covered by the OP EPA, with a total allocation of €278.449m. The aim of the OP 
EPA is to modernise public administration and improve customer-oriented services for 
citizens and entrepreneurs. The OP EPA consists of two priority axes with disproportional 
allocations. There is an uneven allocation between axes, with PA1 covering 234.101 
million EUR while PA2 only covers €33.210m. The total drawdown of TC11 is still relatively 
low (only 14.65% as of 31 December 2018). The contracting rate was 56.88%. The 
achievement of milestones of the PA 1 performance framework is relatively good. The 
indicators “Percentage drawing of funds” as well as “Number of projects focused on the 
process of monitoring and improvement of provided services” have high values, and 
therefore there is a good foundation for further successful implementations.  

As regards the achievement of the milestones of the PA 2 performance framework, there 
is still room for improvement. In total, 85 projects were supported as of 31 December 2018. 
In the case of public organisations, the projects mainly concern the optimisation of 
processes, capacity building, the development of analytical units, the training of 
employees, etc. Some of the projects concern the optimisation of a wide spectrum of public 
policies or an increase in civil participation. Despite relatively low drawdowns (and 
therefore generated benefits) under the TO11, it can be assumed that supported projects 
can help improve the quality and efficiency of public administration. The effectiveness of 
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state and public administration, the quality of regulation, and corruption have long been 
amongst the key challenges for reforms in Slovakia. 

The European Commission’s Country Report Slovakia 2019 notes that, despite the efforts 
made within the framework of the ‘Better Regulation Strategy’ (RIA 2020), public 
administration is still not achieving adequate levels of efficiency, due to the lack of 
cooperation between administrative levels as well as frequent legislative, regulatory and 
taxation changes. Corruption remains a problem. Whilst the overall efficiency of the 
judiciary is improving, concerns about its independence continue to exist. ‘Doing Business 
2019’ indicators point to a need for an overall upgrading of public administration functions, 
since, for example, bankruptcies or building permits still take an excessively long time (four 
years and 300 days respectively).  

Long construction delays may hinder the implementation of the ESIF in terms of specific 
physical infrastructure. Whilst the overall allocation under PA2 to the justice system is not 
large, implemented projects focused on strengthening analytical capacities within the 
justice sector, providing legal aid, training judges and staff, and implementing a quality 
assessment system, all of which can contribute to an increase in the efficiency of the 
judicial system. According to the CEPEJ indicators for 2016, certain positive impacts have 
been seen, for example the rate of case resolutions in civil and commercial proceedings 
(and the time needed) is relatively favourable compared to V4. 

 

4.3 Implementation of the European Territorial Co-operation and  PS 

INTERACT Programmes and their intersection with the Danube 

Strategy 

The European Commission evaluated 73 ETS programs implemented in 2007-20139. The 
evaluation report states that many programs did not have clearly prioritized objectives and 
were not result oriented. Of the total €8 billion invested, the most funds supported projects 
focused on the environment (20.2 %), research and innovation (16.5%), transport (13.6%) 
and cultural and social infrastructure (12.2 %).  

Joint programmes with Austria and/or the Czech Republic have a different thematic structure 
compared with the EU level. Of the total EUR 89 million funds, 53.1% (TO6) was allocated to 
the environment, 20.5% to innovation, education and training (TO 1 + TO10), 14.5% to 
strengthening institutional capacities (TO11) and on transport only 5.8% (TO7). Nearly 6.0% 
of the total allocation was devoted to technical assistance. 

Interreg V-A SK-CZ and Interreg V-A SK-AT programmes are involved in the management 
and implementation of the broader macro-regional strategy for the Danube Region ("Danube 
Strategy"). Unfortunately, the IR-V-A SK-CZ performance framework does not achieved the 
set indicators. Of the 7 performance indicators, only 3 were fulfilled in 2018. The performance 
framework of the Interreg VA SK-AT was achieved in key implementation steps Number of 

                                                
9 European Commission (2016): WP1: Synthesis report Ex post evaluation of Cohesion Policy 
programmes 2007-2013, focusing on the European Regional Development Fund (ERDF) and the 
Cohesion Fund (CF). 

https://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp1_etc_report_en.pdf
https://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp1_etc_report_en.pdf
https://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp1_etc_report_en.pdf
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projects with contracts in PA1 at 75%, PA2 (investment priority 6d) to 100% as well as PO4 
to 100%. 

The total allocation of the two OP, Interreg V-A SK-CZ, Interreg V-A SK-AT is €166.032 mil. 
EUR. Moreover, the allocation of PS INTERACT III reaches €39.393 mil.  

The programs have reported low drawdown rates as of 31 December 2018, Interreg V-A SK-
CZ at 2.49% and Interreg V-A SK-AT at 2.52% level. The PS INTERACT III exhibited highest 
30.41% drawdown rate (see Annex 3 for a more detailed description of the ETC programs at 
Axis level).  

 

4.4 Implementation of the co-ordination mechanisms set in the 

Partnership Agreement 

In the regulation of the European Parliament and of the Council (EC) No 1303/2013 (general 
regulation), the Member States are urged to ensure better co-ordination among ESIF 
themselves as well as other EU and national support instruments. The aim is the cooperation 
of the individual support instruments in a way that maximizes their impact in favour of fulfilling 
a specific goal and creates mutual synergies from the individual aid instruments. Among the 
key instruments is listed: 

Co-ordination among ESIF themselves: 

The role of co-ordinator is performed by the CCB. It provides common rules and procedures, 
due to which the performance of the individual OPs can be considered as highly harmonized. 
In the reference period, in addition to the issue and regular updating of the ESIF Management 
system, CCB provided 37 templates and 36 methodological guidelines. 

From the point of view of co-ordination, methodological instruction to ensure the co-ordination 
of synergistic effects between ESIF and other instruments of EU and SR support 
(Methodological Instruction No.11) can be considered key.  This determines the structure of 
the main documents, which the individual MAs are obligated to produce and submit to the 
CCB before the set deadlines in order to ensure the co-ordination of synergistic effects. 

One of the instruments of CCB aimed at co-ordinating ESIF with each other is so-called CCB 
Council, which is an advisory body of CCB established to discuss and to adopt opinions 
regarding issues with the approval process of the non-refundable financial contributions. 

An essential instrument for co-ordination and strengthening of complementarity and synergy 
among individual operational programs can be considered the National monitoring committee 
and the monitoring committees of the individual OPs. Each of the monitoring committees, 
from the point of view of composition, respects the principle of partnership and in addition to 
the representatives of other operational programs, involves a whole range of other relevant 
players, including NGOs. In the case of several OPs (OP HR, OPII), in order to ensure an 
expert level of decisions of the monitoring committee, Commissions of the Monitoring 
Committees for specific priority axis have been established.   

An important role in ensuring the co-ordination mechanism of the synergistic effects plays the 
so-called "Task group for co-ordination and ensuring synergistic effects between ESIF and 
other instruments of EU and SR support". This was established by the Office of the Deputy 
Prime Minister for Investments and Informatization as an expert cross-departmental co-

https://www.partnerskadohoda.gov.sk/data/files/428_mp-cko-c-11-verzia-2.zip
https://www.partnerskadohoda.gov.sk/data/files/428_mp-cko-c-11-verzia-2.zip
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ordination body and its composition ensures co-ordination with other instruments such as 
ESIF. 

Multiple OPs, especially if their activities contribute to fulfilling the common strategy, create 
specific co-ordination mechanisms. Perhaps the most structured and formalised of these can 
be considered the mechanism created with the aim of co-ordination of activities aimed at 
reform of the public administration between the OP II and OP EPA. Principles of cooperation 
are defined in the document "System of mutual co-ordination between OP EPA and OP II" 
and form a part of the Partnership Agreement. Beyond the scope of the standard tools 
(monitoring committee, membership in the Internal Supervising and Monitoring Committee), 
co-ordination is also ensured through a dedicated Steering committee for PA7 OP II (also 
known as the Steering committee for feasibility study) and the so-called Evaluation 
commission for the assessment of reform plans.  

Although the process of creation and approval of reform plan may be considered demanding, 
the co-ordination mechanism for the OP EPA and the IP II has proved to be functional and 
meaningful. Even in spite of the initial difficulties with its adjustment, due to which the first 
calls for national projects were implemented late in the year 2016, which resulted in significant 
delays in drawing of the financial resources in the first years of the program period. Today, 
however, the mechanism is already established and can be considered an example of good 
practice in the co-ordination of the funds intended for the financing of specific themes.  

Co-ordination between the OPs is also realized through working groups, composed of 
representatives of relevant operational programs. These are, especially:  

● Working Group of OP HR and IROP in the field of education 
● Working Group of OP HR and IROP for the field of deinstitutionalisation 
● Working Group of IROP and OP QE for support of green measures under the 

terms of calls for flood protection  
● Working Group of IROP and the OP QE for sustainable use of wood biomass (with 

the involvement of representatives of NGOs) 
● Working Group of the monitoring committee of OP QE for support of measures 

using green infrastructure 

ITMS2014+, which is the main and the only information system for the management and co-
ordination of ESIF, can certainly be considered a powerful instrument for co-ordination of 
ESIF. ITMS2014+, in addition to instruments for the applicants and beneficiaries of the aid 
measures and for providers of aid (non-public part), also offers a publicly available interface. 
The portfolio of publicly available information is progressively extended; in addition to 
information about calls for submissions of applications for non-refundable contributions, 
provides information about approved/non-approved Applications for NFC and projects 
implemented. ITMS2014+ is an important tool for the effective administration of ESIF and 
provides several functionalities aimed at reducing risk of incorrect use of ESIF (functionality 
of non-overlapping of expenditures, electronic drawing of evaluators, etc.). 

A utilized functionality is subscription to news, which will certainly contribute to the spreading 
of information about ESIF.  Certified channel for the dissemination of information on ESIF is 
also an integrated network of seven centres providing information and counselling. These are 
established with the higher territorial unit in order to ensure effective information 
dissemination and communication about ESIF in the regions.  



40 
 

An initiative implemented in the framework of the project with the name "Effective involvement 
of civil society in the implementation and monitoring of ESIF through the implementation of 
participatory procedures" also seeks to ensure the strengthening of the synergies between 
the OPs. The project is implemented in partnership of the CCB and the Office of the 
Plenipotentiary of the Government for the Development of Civil Society and it can be 
considered a new contribution of co-ordination mechanisms in particular towards the 
environment outside ESIF.  

 

Co-ordination with other instruments  

Despite formal commitment, the individual OPs reported only a small measure of co-
ordination with communitarian programs. As the only example was identified OP R&D, 
through the framework of which an NP aimed at ensuring compulsory co-financing of the 
program Horizon 2020 from the involved Slovak institutions is realized. 

In the period considered, a significant progress has been noted in connection with the 
implementation of financial instruments implemented through the Slovak investment holding. 
It uses the means of five OPs, in the case of two, financial tools have started to be used, in 
the case of the remaining three, a significant progress has been recorded in the 
implementation of the public procurement for contracting intermediary of financial 
instruments. Financial instruments in Slovakia are planned and implemented with a significant 
assistance of EIB. In Slovakia, it is a relatively new tool, so its launch can be considered 
extremely difficult. 

From the point of view of strengthening synergistic effects, an initiative of World Bank realized 
in cooperation with DG Regio with regional government in Prešov called Catching up regions 
is important. The initiative provides assistance in ensuring over-departmental access needed 
for implementation of development initiatives in the Prešov region in the field of education 
and strengthening of human capacities in the field of education. 

Cooperation with the World Bank is also ongoing in the area of the environment and the 
development of Low-carbon development strategy SR.  

 

4.5 Progress in decreasing administrative burden for the project 

recipients 

One of the most significant factors behind the fall in the level of interest in the ESIF by 
different types of actors is the level of administrative burden involved. In order to reduce 
this burden, the Government of the Slovak Republic adopted an Action Plan on 27 
September 2017 to strengthen transparency and simplify the implementation of the ESIF. 
This document was prepared by Office of the Deputy Prime Minister of the Slovak Republic 
for Investments and Informatization. The Office of the Deputy Prime Minister has been 
involved in the analysis and adoption of measures aimed at increasing transparency in the 
implementation process, and simplifying and speeding up the implementation of the ESIF. 

The document defines a set of 37 measures to help increase transparency and simplify 
the administration of project preparation and implementation. In total, 18 measures defined 
by the Action Plan were launched in order to reduce administrative burdens. In addition, 
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a few additional measures were implemented by the Office of the Deputy Prime Minister. 
In fact, a number of measures varying in complexity and potential impact have been 
implemented since 2017. The involvement of different actors was often required for an 
efficient implementation. 

One particular cross-cutting measure aimed at broad target groups was the establishment 
of Information and Counselling Centres. An integrated network of such centres was built 
in all regions (except the Bratislava self-governing region). Their main aim is to actively 
support applicants in all the phases of a project cycle. The Centres help beneficiaries with 
practical issues related to the application procedure as well as project implementation. 
Experts have been trained to provide comprehensive services of the required quality to a 
wide range of potential beneficiaries. The network has thus created conditions for bringing 
the ESIF closer to less creditworthy groups of applicants who cannot co-operate with 
external consultants. 

The administrative burden was reduced by offering applicants the option of fully electronic 
communication in the project application process. This is in accordance with the e-
Government Act. Importantly, conventional submissions of hard copies were not affected 
so that there would be a choice in terms of submission formats. This measure was 
implemented parallel with a reduction in the requirements related to the variety of annexes 
needed for a project proposal, and in conjunction with an overall simplification of the 
electronic communication process, which now allows official communication with 
applicants via e-mail. With the aim of navigating applicants through the ITMS 2014+, 
special IT education courses were prepared. This simple and understandable method has 
allowed applicants to work with the electronic interface more easily.  

In addition, various measures have been implemented that are aimed at simplifying 
expenditure reporting, contract signing and public procurement, which constitutes one of 
the major barriers to effective implementation of the ESIF in the Slovak Republic. In the 
area of public procurement, ex-ante financial corrections were introduced prior to the 
signing of a contract with a successful tenderer. Moreover, an analysis of the adjustment 
of the electronic marketplace’s business conditions and of the simplifications in the area 
of control was conducted.  

In order to identify further options for reducing administrative burdens, specific activities 
were carried out. A series of questionnaire surveys, hackathlons, and round tables with 
stakeholders were undertaken. In addition, cooperation with the non-profit sector has been 
established. A more detailed assessment of the progress in reducing the administrative 
burden on beneficiaries is presented in Annex 5. 

 

4.6 Progress in implementing horizontal principles 

4.6.1 Activities for enforcing and monitoring broader implementation of 
the HP in operational programmes and their projects 

The purpose of horizontal principles of equality between men and women and equal 
opportunities and non-discrimination and sustainable development is to ensure the 
achievement of defined objectives, which concern several areas of the PA, and cannot be 
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ensured through a single Operational Programme, but instead require a cross sectional and 
universal approach covering multiple specific investment priorities of individual Operational 
Programmes: 

 At a project level, concerning the application of horizontal principles of equality 
between men and women and equal opportunity and non-discrimination, 3,792 
projects were realised, which fulfil the mandatory criteria of the HP, with a total cost 
of €5,726.6m. Support for HP Sustainable Development was declared by 580 projects 
and the total costs were €409.167m. Within the analysed Programming Period, the 
promotion of equality between men and women and non-discrimination addressed 
within the operational programs IROP, OP F, OP QE, OP II, OP HR, OP R&I and OP 
EPA (Annex 6). Most of the projects identified as relevant for HP were in OP II 
(€2,438.4m), OP QE (€1,572.8m) and IROP (EUR €810.7m). Operational Programme 
R&I contributed €717.6m, OP HR €118.8m, OP EPA reached €67.2m. The lowest 
amount, €1.17m was reached in OPF. Taking into consideration the relevance of the 
projects, it should be stressed that the main investment projects in OP II and OP QE 
affect the resulting values. 

 Operational Program Human Resources supports HP equality between men and 
women and equal opportunity and non-discrimination fully, including in conjunction 
with Regulation (EU) No 1605/2002 of the European Parliament and of the Council. 
1304/2013. In the period under review, within the PA4 the Department of Gender 
Equality and Equal Opportunities (DGEEO) as the executive body of HP equality 
between men and women and equal opportunity and non-discrimination, launched 
activities of the national project Prevention and Elimination of Gender Discrimination. 
The aim of the project is to ensure the systemic institutional provision of gender-based 
counselling activity, including gender-based violence, and to strengthen the expertise 
of the Institute for Labour and Family Research in implementing policies to eliminate 
gender-based discrimination. Not only in terms of carrying out research but also in 
providing basic advice on gender discrimination. In the period under review, the 
Demand-Oriented Call for Guidance and Education in the Area of Prevention and 
Elimination of Discrimination II was opened in the framework of PA3, which aims to 
support, on the one hand, activities leading to gender sensitization and increased 
awareness of the prevention of all forms of discrimination. At the same time, the 
Demand-Oriented Call for Promoting Family and Work Life Alignment was open in 
2018, aiming to continue good practice, proven in the national project "Family and 
Work." The challenge in the less developed region was to create effective tools for the 
inclusion of mothers with young children (and with children with special needs) to the 
labour market, especially when returning from parental leave by promoting flexible 
jobs, in the form of temporary affirmative activities. 

 Addressing the situation of less developed communities is a priority in the area of non-
discrimination for the Slovak Republic and this was also reflected in investments in 
infrastructure and human capital, implemented in accordance with the Strategy of the 
Slovak Republic for Integration of Roma up until 2020. In the case of many topics, e.g. 
the inclusion of people from marginalized Roma communities, ESIF resources are a 
fundamental, and often the only source of funding. The state of implementation of 
LDC-targeted projections was quite favourable (see the Performance Framework 
chapter for TO9). In the key area of employment, we can note a slight increase in 
Roma employment, as well as a gradual change in employers' attitudes towards Roma 
employment. Although it should be said that the favourable trends are influenced by 
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the economic boom and the overall shortage of workforce, there would probably have 
been no improvement without a systematic support for social integration. From the 
territorial point of view, the most resources in TO9 were used in the Prešov and Košice 
regions. It reflects demographic trends, population structure, the presence of 
marginalized Roma communities as well as the trend of leaving young people. In the 
area of infrastructure, investments in marginalized settlements related to the provision 
of drinking water, sanitation, accessibility and housing were important. Support for 
land settlement in marginalized Roma communities (contracted amount of €2.3m) has 
been implemented as an important step towards legalizing the dwelling, which may 
be followed by further interventions, which cannot be realized due to this. In the field 
of human capital investment, national-level field social work, health assistance, and 
then programmes directed at the development of skills and education programmes. 
Here, the project of support for pre-primary education of children from marginalized 
Roma communities is absolutely essential. A sum of €19.9m from OP HR was drawn 
for the early education of children, which has been identified as key. The national 
project Field Social Work and field work in municipalities with marginalized Roma 
communities was supported by the Operational Program Human Resources by an 
amount of €26.5m. 

 Interventions focused on the implementation of the Horizontal Principle Sustainable 
Development were primarily supported by IROP, OP QE, OP II, OP HR, OP R&I and 
OP EPA. The highest support of this HP was recorded in OP QE where it reached 
€128.74m. However, investment-intensive projects of water and sewage 
infrastructure must also be taken into account. This explains a relatively lower number 
of projects of 213 compared to IROP, where it was €58.104m, which 233 supported 
projects. The HR Operational Program registers HP support of €79.378m for 53 
projects. 

A more detailed evaluation of the implementation of HPs and policy targets can be found in 
Annex 6. 

 

4.6.2 Measures for implementing horizontal principles in policy targets 
with regard to the contents of the Partnership Agreement 

The implementation and consideration of horizontal principles is required within the 
implementation of all OPs and all projects by the SR Partnership Agreement 2014 - 2020. It 
is therefore important to improve methodological guidelines for indicating the impact of 
individual projects on horizontal principles and to verify the validity of impact where possible. 

In order to prevent discrimination, promote accessibility and equality between men and 
women, the horizontal principle of equality between men and women and the horizontal 
principle of non-discrimination applies in all OPs. The horizontal principles should be applied 
in all OPs in accordance with the Slovak Republic's Partnership Agreement for 2014-2020, 
and should be applied cross-sectionally and universally, as well as the introduction of 
countervailing measures and activities aimed at supporting disadvantaged groups. For the 
effective application of the horizontal principle of equality between men and women and the 
horizontal principle of non-discrimination, the disqualification criterion is set out in the 
evaluation and selection process of aid applications under the programme's Priority Axes. All 
projects are monitored by measurable indicators and other data, and their relevance was 
verified, commented on and influenced by the co-ordinator of the HP of equality between men 
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and women. All indicators and other data relevant to the horizontal principles of equality 
between men and women and non-discrimination have an assigned relevance level category, 
and can thus be used to track projects through the lens of these criteria. The co-ordinator of 
HP equality between men and women, has developed a set of 23 other data indicators to 
track HP equality between men and women applications in projects in the current 
programming period, and which are used in almost all projects. 

Operational programs require a focus on sustainable development and the implementation of 
balancing measures and activities aimed at supporting disadvantaged groups. Individual OPs 
state that the first level of verification, the application of the principle of equality between men 
and women is a condition OP support. This is supported by the disqualification criterion set 
for the effective application of HP of equality between men and women, equal opportunities 
and non-discrimination. 

 

A more detailed evaluation of measures implementing HPs and policy objectives can be found 
in Annex 6. 
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5 Conclusions and Recommendations 

 

Absorption capacity 

It is necessary to reconsider the state of drawing and contracting in selected operational 
programs (OP F) and priority axes (OP R&I: PO1 and PA2, OP HR: PA1, OP II: PA4 and 
PA5, OP QE: PA2 and PA3, IROP: PA1, PA2, PA5 and PA6).  

In the case of some operational programs, it is appropriate to consider the implementation of 
activities / projects with critically low ability to fulfil the indicators and/or performance 
framework. These are mainly the OP R&I (PA1 and PA2), OP HR (PA1), IROP (PA1, PA2 
and PA5) and OP QE (PA2). Additionally, alternative measures to stimulate fulfilment of 
indicators may be considered. 

Moreover, it is possible to propose not only the transfer of unallocated performance reserve, 
but also the transfer of funds from the 2019 financial plan to another OP in case of selected 
OPs with low performance/efficiency. 

It may to be suitable to utilize experiences related to the implementation of the ESIF in the 
upcoming programming period. Especially number of operational programs and managing 
authorities should be set using by current experiences. It is needed to further strengthen the 
monitoring system. In order to streamline the implementation of ESIF, it is necessary to 
ensure the continuation of the development of personnel capacities especially in monitoring 
system. 

Operational programs are demand-oriented programs, which are implemented through 
projects submitted by applicants. Special cases are large projects and national projects. 

The current ability to drawdown individual operational programs is determined by various 
factors. The high absorption potential exhibits e.g. OP II, which has one of the highest levels 
of ability to drawdown of allocated resources. Therefore, it has become a solution for 
transferring performance reserves of other operational programs. The ability of the OP II to 
drawdown of ESIF points to the high potential of transport infrastructure projects. The ability 
to drawdown resources through integrated national projects has also been demonstrated by 
the OP EPA.  

Important factors determining projects failure are issues related to the interpretation of state 
aid in some specific cases. Because of that reason e.g. improperly set conditions of some 
specific calls were used. In the case of project Modernization of Tramlines in Košice, the EC 
identified VAT as an ineligible expenditure. This decision was subsequently revoked. The 
implementation barrier in some cases was also settlement of property rights, which hindered 
project implementation. This points to the need for timely preparation of the project proposals. 

The second approach is to launching demand-driven calls aimed at targeted groups and 
addressing their needs. This approach opens up the possibility of diversifying potential ESIF 
effects across Slovakia. This approach assumes support of a wider project portfolio that allow 
to generate the expected effects. 

In the case of a wide range of large numbers of projects, the different factors associated with 
the project cycle determine the ability to drawdown allocated resources. Public procurement 
and lengthy administrative processes have proven to be the most serious barriers. Public 
procurement should not go beyond EC requirements. It is also necessary to pay further 
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attention to the improvement of project management at the level of individual MAs and IBs in 
order to accelerate administration. 

Since the complexity of some processes, there is need to reconsider supporting of the small 
projects under de minimis regime where the effect/cost ratio is low, both on the sides of the 
MA/IB and applicants/beneficiaries. An alternative approach in these specific cases is the use 
of simplified expense reporting, the implementation of a voucher system or support through 
indirect state aid.  

It is appropriate to consider the possibility of a wider use of financial instruments through the 
resources allocated within SIH, thereby reducing distortion effects of ESIF. 

The starting points set at the beginning of the programming period may not fully reflect the 
current and future expectations of the target groups / society. Therefore, individual OPs 
should take into account the changing needs of the society / target groups. It turns out that 
emerging needs / challenges such as the lagging regions (Prešov, Banská Bystrica), regions 
in the transformation (Horná Nitra) need to be considered in the nearest future. Both also are 
priorities from the EC perspective. It is also appropriate to reflect of the global trends such as 
fourth industrial revolution, digital transformation, or adaptation to climate change. 

 

Priorities for the programming period 2021-2027 

 

The future programming period will be responding to three socio-economic trends: 

 Transitioning to a competitive model of national economy based on research and 
innovation, and the mass emergence of robots and artificial intelligence software, 

 Protecting the environment, mitigating and adapting the society and  economy to 
climate change, 

 Aging of the Slovak population associated with labour shortages and increased 
demands on social and health services, 

The key recommendations of the European Council for Slovakia have reflected these trends 
and challenges in their annual reports. The ESIF should be a flexible and well-targeted tool 
in their resolution, but it will only be effective in synergy with the state budget's political 
solutions and investments. The EC recommendations focused on problem areas and built on 
a combination of measures to create a well-managed society and focus on key issues and 
target groups. The first was to improve administrative transparency, the judiciary and to 
increase pressure for a long-term sustainability of public finances, coupled with the support 
for the healthcare and pension system. The second area was primarily to improve education, 
infrastructure, improve capacities for mitigation of and adaptation to climate change, and to 
increase inclusion in the labour market. 

Changes in development priorities need to be closely monitored and potential resource 
reallocations proposed. Experience from the interim evaluation of the Slovak Republic 
Partnership Agreement for 2014-2020 should be reflected in the definition of objectives and 
indicators of the Partnership Agreement for 2021-2027, 

Priorities for the next programming period should take into account the impacts of the above-
mentioned socio-economic trends on the Slovak economy and society. At the time of the 
interim evaluation report, some important details of the European Union's multiannual 
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financial framework were not yet known. It is likely, however, that policy objective 1: a Smarter 
Europe can be allocated approximately 40% of the total ESIF allocation (about 5 bil. EUR) 
and that policy goal 2: A more ecological, low-carbon Europe may be allocated approximately 
35% percent of the ESIF allocation (about 4.7 bil. EUR). Allocations in policy goals 1 and 2 
reflect the significance of trends to the Slovak economy and society. 

The current allocation in TO1 and TO3 (which are generally symmetrical to policy goal 1) is 
2.7 bil. EUR and the contracting, to the 31.12.2018, was 1.1 bil. EUR. The Slovak national 
systems or research, development and innovation is small and its ability to absorb ESIF 
instruments is limited by the number and quality of institutions participating in research and 
development. It is necessary to consider the possibility of defining new groups of recipients 
for R&D projects. It is, for example, possible to invite quality foreign universities, research 
institutes and companies conducting research, to open Slovak branches, and to then create 
partnerships with Slovak R&D subjects. Such partnerships would significantly accelerate the 
transfer of cutting-edge research technology, knowledge and methods, as well as research 
know-how. The direction of government aid towards foreign subjects established in the SR 
has a longstanding and successful tradition. Automotive industry subjects settled in the SR 
have accepted government aid in the hundreds of millions of euros. The result of this aid was 
not only the creation of jobs, but also the transfer of cutting-edge technologies and 
organizational innovations. 

Reforming public research and development is also a necessary condition for increasing the 
absorption capacity in policy objective 1. The current system is set for mass education and 
moderate to below average research. The current setting of the system of research and 
development and higher education is reflected in the stagnation of the quality of universities 
(which is also indicated by the world rankings) and the mass drain of Slovak students to 
foreign universities. 

Investments in automation and digitization reduce the need for labour, not only in industry 
and technical work, but also in administration. At the same time, the aging population and the 
more difficult labour market groups will require investment in social security and healthcare, 
social entrepreneurship and new forms of labour. 

Priorities for the 2020-2027 Programming Period will be shaped by the need to implement 
European legislation, where Slovakia faces problems mainly in the area of wastewater 
treatment, air quality and the achievement of RES targets. Despite progress in reducing 
emissions, we are lagging behind in waste management, transport emissions are increasing 
and biodiversity is getting worse. In the area of climate change mitigation, sustainable mobility 
systems, especially in urban areas, and integrated public transport systems for Bratislava, 
Kosice and other cities will be a must. Alternative drives, and especially electromobility, create 
a major challenge for Slovakia in how to create a comprehensive system of transiting to new 
types of fuel and build adequate infrastructure in line with a value for money principle. 

The changing climate creates pressure for the introduction of agri-environmental measures, 
with the major challenge being the need for massive investment in water retention and 
management in the country and housing environment. 

Priority is given to a comprehensive approach of transforming the economy into a circulation-
based one. Promoting sustainable water management will require a combination of green 
and blue investments. Climate change adaptation is already a necessity, and in addition to 
investing in agri-environmental measures, agriculture and forestry, this will also mean 
investing in risk prevention and risk management and disaster resilience. There is a great 
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potential in a comprehensive approach to settlements where a combination of mitigation 
measures (reduction of emissions from heating, transport and electricity) and adaptation 
measures (water retention, green buildings and cities) can result in a cumulative effect of 
improving the quality of housing, air, and household costs and sustainable mobility. 

Slovakia is already facing labour shortages. Demographic forecasts indicate that by 2030 
Slovakia will lose 264,000 people aged 20-64 as a result of the aging population, and this will 
increase 963,000 by 2060. When designing the ESIF thematic structure for 2021-2027, 
projects aimed at attracting qualified foreign workers, including doctoral students and 
researchers, may be considered. However, it is by no means possible to resign to support 
individuals who are currently excluded from the labour market for a variety of reasons, but 
remain a huge untapped potential. People from marginalized Roma communities, people with 
disabilities, parents caring for minors, are just some of those, who are with certainty included 
in that category. These people can be put on the labour market through the implementation 
of massive measures to support them in the development of skills and qualifications, as well 
as the implementation of projects aimed at applying the principles of the so-called flexicurity 
of the labour market. 

These socio-economic trends should also be considered when setting indicators in some 
thematic objectives. Some objectives, especially in TO3 (shares of innovating enterprises) 
and TO10 (the rates of early-age school drop-outs), have proved to be unrealistic. 

 

The European Territorial Co-operation 

The European Commission has evaluated 73 programs of ETC in value implemented in the 
years 2007-201310. The evaluation report notes that many programs of the ETC do not contain 
clearly prioritized objectives and lack outcome orientation. Of the total invested sum of 8 billion 
Euro, most was spent on projects dealing with the environment (20.2 %), research and 
innovation (16.5 %), transportation (13.6%) and cultural and social infrastructure (12.2 %). 
The setting of Slovak ETC programs with Austria and the Czech Republic has a different 
thematic structure. Of the total €166m, 53.1% was allocated towards environment (TO6), 20.5 
% towards innovation, education and training (TO 1 + TO10), 14.5 % towards strengthening 
institutional capacities (TO11) and only 5.8% towards the theme of transportation (TO7). 6.0% 
of the total allocation is allocated towards technical assistance. 

ETC programs have relatively low cost allocation (about 3% of the total ERDF in the EU), but 
they have their justification. Despite of few decades of integration, border barriers still pervade 
Europe, even in the countries of Schengen area. In the border regions, communication, 
infrastructure, legal and administrative as well as cultural and language barriers exist and 
these need to be removed11. 

                                                
10 European Commission (2016): WP1: Synthesis report Ex post evaluation of Cohesion Policy 

programmes 2007-2013, focusing on the European Regional Development Fund (ERDF) and the 
Cohesion Fund (CF). 
11 Svensson, S. - Balogh, P. (2018). Limits to Integration: Persisting Border Obstacles in the EU. In: 

Medeiros, E. (ed.) (2018) European Territorial Cooperation. Theoretical and Empirical Approaches to 
the Process and Impacts of Cross-Border and Transnational Cooperation in Europe. Springer. 269 p. 

https://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp1_etc_report_en.pdf
https://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp1_etc_report_en.pdf
https://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/expost2013/wp1_etc_report_en.pdf
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The Eurobarometer (2015)12, which looked at barriers to cross-border cooperation, states that 
a significant barrier to cross-border cooperation between Slovakia and Austria are socio-
economic differences between the countries. On the other hand, language and cultural 
differences, which still seem to be a frequent obstacle to cross-border cooperation in Europe, 
are among the lowest in the EU in the case of regions of Slovakia and the Czech Republic. 
Slovak people complained in the Eurobarometer about insufficient train connection with the 
neighbouring regions of other countries. In addition to physical barriers, legal and 
administrative obstacles to cross-border cooperation still persist. EC Report (2017)13 
identified the following examples in the case of Slovakia: (1) Slovak ambulances may not 
cross a border with a patient to get to the nearest hospital in Hungary. Despite the 
reconstruction of the bridge between the cities of Štúrovo and Esztergom and an agreement 
between the Slovak insurance company and the Hungarian hospital, Slovak ambulances 
cannot transport the patient. (2) In the SETA  corridor (South East Transport Axis, includes 
the Slovak-Hungarian border) different electrification systems and the lack interoperability, as 
well as lengthy procedures for transferring trains cause long waiting periods for passenger 
and freight trains at border crossing points and stations. 

Differences between national crisis systems and disaster management / emergency 
situations systems hinder cross-border cooperation. On all internal borders of Slovak 
Republic, bilateral agreements have been adopted on cooperation and mutual information / 
aid with regional and local levels on the other side of the border. However, differences in 
legislation and structures responsible for civil protection and disaster management exist with 
the neighbouring countries concerned. In the Slovak Republic, the competences for civil 
protection in case of disasters are within the state administration, while in Poland and the 
Czech Republic or Hungary, these competencies are distributed. There are also differences 
with regard to the power to make decisions for receiving or posting of workers across the 
border to neighbouring countries. 

Analysis of 20 programs of ETC14 indicates that key critical factors of success of cross-border 
cooperation programs are: (a) defining common clear goal and development plans, (b) 
support for connectivity between cities and (c) support for political transparency and links to 
decisions of projects of cross-border cooperation. 

On the basis of general evaluation of ETC programs, as well as ongoing Interreg programs, 
it is possible to formulate the following recommendations for the future programming period: 

(a) Clearly define the priorities of cross-border cooperation and change the current ratio 
of allocations based on the thematic objectives. ETC programs should be used 
especially where they have added value and are not in competition with other 
community programs. For example in the field of research, development and 
innovation, they will be able to use ESIF projects, programs Horizon and COSME, as 
well as other schemes aimed at TO1. On the other hand, ETC programs have a unique 
role in building physical infrastructure and improving the environment between 
neighbouring countries. There is a need to continue in the removal of physical barriers 
to cross-border cooperation. This means, in the case of Slovakia, continued 

                                                
12 EC. 2015): Flash Eurobarometer 422 Cross-border co-operation in the EU. 
13 EC (2017): Easing legal and administrative obstacles in EU border regions 
14 Castanho et al. (2018). Identifying critical factors for success in Cross Border Cooperation (CBC) 

development projects. Habitat International. Volume 72, February 2018, p. 92-99 

http://ec.europa.eu/commfrontoffice/publicopinion/archives/ebs/ebs_422a_en.pdf
https://ec.europa.eu/regional_policy/en/information/publications/studies/2017/easing-legal-and-administrative-obstacles-in-eu-border-regions
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modernization of existing and building of new transport infrastructure in border 
regions, with preference for public transport, utilization of inland waterway transport, 
and support of electromobility (including in passenger transport). Encouraging mobility 
between towns in cross-border regions through transport infrastructure (TO7) appears 
to be a general/indiscriminate tool and may generate potential for innovation, R&D, 
cultural development and support of tourism. One appropriate project may be the 
completion of the railway link between Vienna airport and Bratislava. Common 
projects with the theme of environment also have great perspective. 

(b) Focus on the linking of large urban agglomerations. There is a need to increase 
relevance of cities as key players in cross-border cooperation programs (in design, 
management and implementation of programs). Cities as beneficiaries of two cross-
border programs (IRR SK-CZ and IRR SK-AT) constitute approximately 10% (as of 
31st December 2018). Given their relevance, we recommend strengthening their 
position. 

(c) At the central level, it is necessary to focus greater attention on removal of 
administrative barriers to cross-border regional cooperation. Experience shows that 
despite removing physical barriers and direct support for specific projects of 
cooperation, the existence of administrative and legal obstacles does not allow for 
utilization of full potential of cross-border cooperation. Differences in the legal and 
institutional environment across borders often obstruct harmonisation of management 
of common environmental protection, water management and management of 
emergency situations and disasters. 

 

The role of ESIF in the development of Slovak society and economy 

 

The share of SF and CF on the cumulative gross domestic product (GDP) in the years 2007 
- 2015 was 1.90%. A significantly higher was the share of SF and CF in total resources for 
transport (48%), protection of the environment (24.6%), research and development (11.5%) 
and the active policies of the labour market (69,7%). 

Projections for the development of GDP and setting of the multiyear financial framework 
indicate that the share of ESIF on GDP should decrease in the years 2021-2027 to the 1.2-
1.5% level. Therefore, ESIF will remain only a supplemental resource in the total public 
expenditure. However, ESIF will continue to be an important source of resources in selected 
themes of public policy, in particular in transport, research and in the environment. 

ESIF are a part of system of public finances, but they also have some specific features which 
distinguish them from other public resources. For example, unlike national budgetary 
resources, which are allocated by the law for one year, the ESIF resources are of a long-term 
nature. They are not subject to fluctuations in economic and political cycle. Therefore, it is 
appropriate to direct them to such development priorities of SR, which require long-term 
attention and stable and predictable investment. In the majority of cases, it should be an 
infrastructure investment. Infrastructure investments have, among other benefits, the function 
of an economic stabilizer. They help generate domestic demand even at a time of an 
economic crisis. 

On the other hand, the perception of ESIF is associated with a high administrative burden, 
low degree of flexibility and lengthy processes, through which distrust of the ESIF grows in 
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the general public and potential beneficiaries. This is reflected in the declining rate of interest 
in the utilization of the aid. Demonstration of this is for example the situation of OP HR in 
connection with a low level of contracting of demand-oriented projects. Challenge for the next 
period is to restore the lost trust toward ESIF as an effective and focused instrument of aid 
for all types of potential beneficiaries. This may also be achieved by creating new 
administrative processes or by involving non-public entities into the administration of the aid15. 
Change can achieved through the use of the aid through financial instruments.  

In the case of several themes, ESIF in SR are a key source of financing. This is particularly 
in the themes of social inclusion and employment. Given the strategic importance of the ESIF 
aid, it would be appropriate to strengthen the orientation to support activities ensuring long-
term impact. In the theme of for example active labour market measures, in which ESIF 
represent a key source of financing, this means strengthening emphasis on education, 
adaptation to the changing labour market conditions or programs of upskilling at the expense 
of direct subsidies for jobs;  despite the fact that investments in subsidized positions bring 
quick and clearly measurable effects in the form of reductions in registered unemployment, 
while the impact of education is measurable only in the long-term horizon. 

In several EU countries, ESIF are a source of funding for innovative and experimental 
approaches. Given the rigidity of the procedures and excessive orientation on the 
administrative cooperation, it is difficult to finance innovative approaches from the ESIF 
sources. Based on interviews with the managing authorities and intermediary bodies, a 
frequent obstacle for the application of innovative techniques is the audit administration, 
which is oriented significantly on controlling the process without the ability to discern the 
needs of the individual projects. 

 

Co-ordination mechanisms 

Despite the presence of several functional and effective co-ordination instruments and the 
existing efforts aimed at promoting synergies and complementarity between ESIF themselves 
as well as between ESIF and other support tools, a strong culture of resortism, where 
individual ministries are acting solo, can be considered an ongoing issue. Similarly, 
obligations to seek synergies are, in many cases, carried out only formally, without any 
significant effort to introduce real solutions. Support for synergies and complementarity often 
remains only at a level of mutual exchange of information, while creating synergies in the 
form of a co-ordinated approach and of joint financing of specific development initiatives or 
specific projects is an exceptional occurrence.  

An often formulated impediment to implementation of co-ordinated approaches in the 
financing is the lengthiness of the processes. These are preventing the smooth drawing of 
the financial resources and, consequently, are reflected in the form of poor implementation of 
performance frameworks. Therefore, a rational solution on the part of individual OPs is to 
leave the ambition of the co-ordinated approach and to act individually without connection 
with other OPs, with which it might potentially develop complementarity.  

Despite the identification of the technical barriers in the implementation of a co-ordinated 
approach in the utilization of financial resources, strengthening the emphasis on territorially 

                                                
15 For example, in the case of ESF, it may be organizations responsible for the administration of EEA 

for NGOs 
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or thematically oriented approach could bring considerable progress in establishing 
synergistic effects of individual OPs. An example of territorially focused approach could be 
the initiative Coal regions realized at the Upper Nitra region. An action plan for the 
development based on co-ordinated approach in funding was created through involvement of 
a wide spectrum of stakeholders. An example of thematically focused approach could be the 
mechanism created with the aim of co-ordination of activities focused on reform of public 
administration between the OP II and the OP EPA. This is based on the existence of so-called 
reform plan approved by an interdepartmental evaluation commission. The reform plan is 
considered to be the main instrument for ensuring compliance with the goals of the reform of 
the public administration as well as priorities of both of operational programs involved. 

Previous experience16 offers sufficient evidence for the need for a clear and strict co-
ordinating mechanism, which is binding for the individual OPs and is subject to accounting 
against the governing body. In the opposite case, the co-ordination through connecting 
financial resources of individual operational programs would be very difficult to achieve. 

The trend of co-ordination through information systems (ITMS2014+) and providing 
information and counselling activities (an integrated network of information and counselling 
centres) can be considered positive, the proof of which is feedback from the ground. 

A positive trend can also be observed in the area of utilization of financial instruments that 
are still a difficult topic in Slovakia and their application in practice is very slow. 

Despite the many positive trends, Slovakia is still lagging behind in activities aimed at 
cooperation with international networks or other instruments of EU support, such as 
Community programs. Slovak organizations are not always founding members of European 
umbrella organizations and participation in the other EU support instruments in the position 
of lead partner is not always the rule. It is therefore possible to consider the financing of the 
activities of umbrella organizations and their participation (member fees) in international 
networks.  

 

                                                
16 For example an experience with the so-called complex approach to development of the MRC from 

the last programming period, or several current initiatives interconnecting financial resources, e.g. 
financing deinstitutionalisation process in social services 


